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W5J9JE-10-R-0067
0003
Page 2 of 2
SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SUMMARY OF CHANGES
SECTION 00010 - SOLICITATION CONTRACT FORM
The required response date/time has changed from 24-May-2010 03:00 PM to 29-May-2010 03:00 PM,
Kabul time.
Sections 00110, 00120, 01040, 01060 & 01451 are hereby replaced with the attached files.

Section 01065 is added to the solicitation.

“Dari” version of sections 00110 & 00120 are provided; however the “English” version is the legal version.

(End of Summary of Changes)



SECTION 00110
INSTRUCTIONS, CONDITIONS, AND NOTICESTO BIDDERS

LOWEST PRICED TECHNICALLY ACCEPTABLE (LPTA)

1. DEFINITION

This solicitation is for a firm fixed price type contract to acquire: Dardoj District, Badakhshan,
Province.

This work includes, but is not limited to, management, planning, design, material, labor,
and equipment, to site adapt and construct all utilities, vehicular access, buildings, force
protection measures, site security, de-mining activities, and other features as referenced
herein.

When the word ‘Offeror’ is encountered throughout this Section 00110, it is intended to mean a
company or Joint Venture seeking to do business with the Government that submits a
proposal in response to this solicitation.

A proposal is documentation prepared by the Offeror and submitted to the Government for
evaluation purposes in response to this solicitation.

When the word ‘Government’ is encountered throughout this Section 00110, it is intended to
mean U.S. Army Corps of Engineers Afghanistan District-North (AED-N).

Proposals for this solicitation will be accepted until the date and time indicated on Standard
Form 1442. Perspective Offerors should submit inquiries related to this solicitation only by
e-mail to:

E-MAIL ADDRESS: Martha.L .Jackson@usace.ar my.mil

Include the solicitation number, and project title with any questions/clarifications. Written
questions must be received by this office not later than 4 calendar days prior to the date set for
receipt of offers. TELEPHONE INQUIRIES WILL NOT BE ACCEPTED.

Oral explanations or instructions are not binding. Any information given to an Offeror which
impacts the solicitation and/or offer will be given in the form of a written amendment to the
solicitation.

As this is a competitive negotiation acquisition, there is no public bid opening and no

information will be given out as to the number of Offerors or the results of the competition
until all awards are made.

Version 1.0 dated 11 April 2010
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2.

3.

DIRECTIONS FOR SUBMITTING PROPOSALS

Offers must be in sealed envelopes/packages, marked and addressed as follows:
MARK PACKAGES:

Solicitation No. WH5J9JE-10-R-0067

Offer Closing Date: 29 May 2010

Offer Closing Time: 3:00 p.m. (LOCAL KABUL TIME)
ADDRESS PACKAGES TO:

U.S. Army Corps of Engineers (USACE)
Afghanistan Engineer District-North (AED-N)
Qalaa House, Attention: Martha Jackson
Kabul, Afghanistan

Special Instructions Pertaining to Hand Carried Offers: Hand-carried offers must be
delivered to the USACE AED office, Qalaa House, Kabul, Afghanistan. Offerors who desire
to hand-deliver their offers must give properly marked package(s) to the guard at the entrance
gate to Qalaa House Compound no later than the time specified above (hand receipts
provided upon request).

PROPOSALSSUBMITTED AFTER THE DATE AND TIMESESTABLISHED FOR
SUBMISSION OF PROPOSALSWILL NOT BE EVALUATED.

PREPROPOSAL CONFERENCE/SITEVISIT
A Pre-proposal Conference was held at Qalaa House in Kabul. The conference slides and

information are located on the AEN website at
http://www.aed.usace.army.mil/contracting2010.asp

An organized site visit will not be held. Vendors may visit the site on their own schedule and
at their own risk.

IMPORTANT NOTES. (1) Remarks and explanations addressed during the conference shall
not qualify or alter the terms and conditions of the solicitation. (2) The terms and conditions
of the solicitation remain unchanged unless the solicitation is formally amended in writing by
the Contracting Officer.

4. ELECTRONIC OFFERS

FAXED PROPOSALS, MODIFICATIONS THERETO, OR CANCELLATIONS WILL
NOT BE ACCEPTED. However, proposals may be withdrawn in writing by letter or e-mail.
Any written notice to withdraw an offer sent to this office must be received in the office
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designated in the Request for Proposal (RFP) for receipt of offers not later than the exact date
and time set for receipt of proposals.

5. PROPOSALSSHALL BE SUBMITTED IN THE FOLLOWING FORMAT:
Proposal Package Original Copies
VOLUME 1 - Technical Proposal 1 3

FACTOR 1 - Experience

FACTOR 2 - Key Personnel

FACTOR 3 - Security

FACTOR 4 - Past Performance

FACTOR 5 - Afghan Capacity Development
Volume 1 shall also include the following:

e Letters of Commitments for Subcontractors (if applicable)
e Joint Venture Agreement (if applicable)

Original Copies
VOLUME 2 - Price Proposal and
Administrative Submission 1 0

FACTOR 6 — Price Proposal
VVolume 2 shall also include the following:

Signed offer, Standard Form 1442

Pricing Schedule

Representation and Certifications, Section 00600

All Amendments, signed and dated

Offeror’s e-mail address and cell phone number

Name, Address, DUNS, CAGE and TAX Identification Number of the
Contractor submitting the proposal

Failure to submit these documents may result in rejection of the proposal. The Government
will not make assumptions concerning intent, capabilities, or experience. Clear identification
of proposal details shall be the sole responsibility of the Offeror. The Government will reject
incomplete proposals after initial evaluation without further consideration. Therefore the
proposal shall meet the following basic requirements identified in paragraph 6:
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6. PROPOSAL SUBMISSION REQUIREMENTSAND INSTRUCTIONS

a. REQUIREMENT FOR SEPARATE TECHNICAL AND PRICE PROPOSALS.
DO NOT MIX CONTENTS OF VOLUME 1 (Technical) AND VOLUME 2 (Price) IN
THE SAME BINDER.

(1) The Proposal shall be typed and submitted in English, and easy to read.

(2) Each Offeror must submit a Technical Proposal and a Price Proposal. The Technical
Proposal and the Price Proposal must be submitted as separate volumes. Both the
Technical and price proposal shall contain page numbers.

The outside of each separate volume (Vol 1 — Technical; Vol 2 — Price) must be clearly
marked to indicate its contents; and the identity of the Offeror. Additionally, identify the
“original” Technical proposal and the “original” cost/price proposal on the outside cover.

(3) Both the Technical Proposal and the Price Proposal must be received by the closing
date and time set for receipt of proposals.

(4) Pricing Schedule, Vol 2, shall be completed in full
(5) Do not include any dollar amounts from the Price Proposal in the Technical Proposal.

(6) All information intended to be evaluated as part of the Technical Proposal must be
submitted as part of the Technical Proposal. Do not cross-reference similar material in
the Price Proposal, or vice versa. Also, do not include links to websites in your proposal.

(7) Do not include exceptions to the terms and conditions of the solicitation in either the
technical or price proposal. Should the Offeror include terms and conditions that conflict
with the terms and conditions of the Solicitation, the offer may be determined
"unacceptable™ and thus ineligible for award. Any questions related to specific terms and
conditions contained within the Solicitation should be resolved prior to submission of the
offer. Notwithstanding the above, the Offeror must clearly describe in the Proposal
Cover Sheet submitted with the Price Proposal any exceptions to the contractual and/or
technical terms and conditions of the solicitation contained in the Offer.

(8) Failure to submit required documents or failing to complete them properly may result
in rejection of the offer without further evaluation. Therefore, Offerors are urged to
follow instructions and speak with the Contracting Officer if they do not understand any
part of the Solicitation.

b. DISCUSSIONS. The Government intends to evaluate proposals and award a contract
without discussions with Offerors. Therefore, the Offeror’s initial proposal should contain
the Offeror’s best terms from a cost or price and technical standpoint. The Government
reserves the right to conduct discussions if the Contracting Officer later determines them to
be necessary. If the Contracting Officer determines that the number of proposals that would
otherwise be in the competitive range exceeds the number at which an efficient competition
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can be conducted, the Contracting Officer may limit the number of proposals in the
competitive range to the greatest number that will permit an efficient completion among the
most highly rated proposals.

c. GENERAL INSTRUCTIONS.

(1) Submit only the hard-copy paper documents specifically authorized and/or required
elsewhere in this section. Do not submit excess information, to include audio-visual
materials, electronic media, etc.

(2) Use only 8% by 11 inch paper or A4 paper for hard copy submissions, unless another
paper size is specifically authorized elsewhere in this section for a particular submission.
Do not use fold-outs (e.g., 11” x 14” or 11” x 17” sheets). Do not use a font size smaller
than 10, an unusual font style such as script, or condensed print for any submission. All
page margins must be at least 1 inch wide, but may include headers and footers. All pages
must be numbered.

(3) The preferred method for assembling your proposals is to use three-ring binders;
however, the use of pressboard or other report covers with compression or other type
fasteners is acceptable. Do not use spring clamps or exceed the recommended capacity
of the fastener or binder. Do not use plastic multi-hole/spiral binding systems, heat
binding systems, or other systems which do not facilitate the ready insertion of additional
pages. Do not include loose papers.

(4) “Confidential” projects cannot be submitted to demonstrate capability unless all of
the information required for evaluation as specified herein can be provided to the
Government as part of the Offeror’s technical proposal. Offerors that include in their
proposals information they do not want disclosed to the public for any purpose, or used
by the Government except for evaluation purposes, must be clearly marked in accordance
with the instructions at FAR 52.215-1, “Instructions to Offerors—Competitive
Acquisition”, paragraph (e), “Restriction on disclosure and use of data”.

(5) Inthe case of an Offeror that is part of a large, multi-segmented business concern,
provide information directly pertaining to the specific segment of the business concern
(i.e., the division, group, unit, etc.) that will perform work under the prospective contract.

(6) For submissions with page limitations, the pages will be counted as follows: One
side of the paper is one page; information on both the back and front of one sheet of
paper will be counted as two pages. Pages furnished for organizational purposes only,
such as a “Table of Contents” or divider tabs, are not included in the page limitation.

7. JOINT VENTURES
Each company that is part of a Joint Venture must submit a legally binding joint venture

agreement with their Technical Proposal. The Government will not evaluate the capability of
any contractors that are not included in the Joint VVenture agreement. Joint Ventures must
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include a copy of the legal joint venture signed by an authorized officer from each of the
firms that make up the Joint Venture with the chief executive of each company identified.
All agreements must be translated into English. A complete and legally binding document
with all the information required under this section titled “Joint Ventures” shall be included.

If submitting a proposal as a Joint Venture, the experience, key personnel, past
performance, and management approach of each of the Joint Venture Partners may be
submitted for the Joint Venture Entity. The experience for each Joint Venture Partner will
be considered the experience of the Joint Venture entity. Joint ventures shall submit the
following additional documentation regarding their business entities:

a. A detailed statement outlining the following in terms of percentages, where appropriate.

(1) The relationship of the joint venture parties in terms of business ownership, capital
contribution, and profit distribution or loss sharing.

(2) The management approach of the joint venture in terms of who will conduct, direct,
supervise and control the project and have custody and control of the assets of the joint
venture and perform the duties necessary to complete the work.

(3) The structure of the joint venture and decision-ranking responsibilities of the joint
venture parties in terms of who will control the manner and method of performance of
the work.

(4) Identification of the key personnel having authority to legally bind the joint venture
to subcontracts and state who will provide or contract for the labor and materials for the
joint venture.

(5) ldentification of the party maintaining the joint venture bank accounts for the payment
of all expenses and the deposits of all receipts, keep the books and records, and pay
applicable taxes for the joint venture.

(6) Identification of the party furnishing the facilities, such as office supplies and telephone
service.

(7) ldentification of party having overall control of the joint venture.

Other sections of the proposal shall identify, where appropriate, whether key personnel are

employees of the individual joint venture partners. The proposal should further identify for

which partner the employee works. If the key personnel is an employee of the joint venture,
the proposal should indicate that this is the status of the employee.

If one of the joint venture parties possesses relevant experience and/or past performance,

the experience and/or past performance of that firm will be considered as the experience
and/or past performance of the joint venture.
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***All membersof the Joint Venture shall sign the SF 1442 and the Joint Venture
Agreement shall beincluded as part of the Technical Proposal.

SUBCONTRACTORS

If an Offeror wishes to be credited with a subcontractor or supplier (i.e. a firm that is not the
prime contractor or part of the joint venture), a letter of commitment signed by the
subcontractor and the prime contractor must be submitted. The commitment letter must be
submitted even if the firm is in some way related to a joint venture partner (for example, the
subcontractor is subsidiary of a joint venture partner, or a subsidiary of a firm to which the
joint venture partner is also a subsidiary). If an Offeror submits projects demonstrating
experience by a subcontractor, a subsidiary, or a supplier, as opposed to the prime or one of
the joint venture partners, the Offeror MUST submit a signed letter of commitment from the
contractor who performed and completed the work. If a letter of commitment is not
submitted, the experience will not be considered.

*** etters of Commitment shall beincluded in the Technical Proposal.
8. SPECIFIC INSTRUCTIONSFOR VOLUME 1-TECHNICAL PROPOSAL

(1) Number of Sets of the Technical Proposal. Submit an ORIGINAL and THREE (3)
additional sets of the Technical Proposal, with each set in a separate binder.

(2) Format and Contents of the Technical Proposal and List of Tabs. The original and all
copies of the technical proposal will be appropriately labeled as such. Each technical
proposal shall be organized using the tabs specified in the following chart. Note: The main
tabs directly correlate to the evaluation factors identified in Section 00120.

TAB CONTENTSOF THE TECHNICAL PAGE
PROPOSAL LIMITS
TAB 1 EXPERIENCE
5
Factor 1
2 pages
TAB 2 KEY PERSONNEL per
Factor 2 resume
TAB 3 SECURITY
10
Factor 3
TAB 4 PAST PERFORMANCE 5
Factor 4
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TAB 5 AFGHAN CAPACITY
Factor 5 DEVELOPMENT

(3) Page Limitations. The following page limitations are established for each factor
described above:

e Factor #1, Experience — Limited to 5 pages (maximum of 5 forms)

Letters of Commitment with subcontractors (if applicable) will NOT count
against your page limitation.

The Joint Venture agreement (if applicable) will NOT count against your
page limitation.

Factor #2, Key Personnel — Limited to 2 pages for each resume

Factor #3, Security — Limited to a maximum of 10 pages.

Letter of Commitment (if applicable) from a licensed private security
contractor, will NOT count against your page limitation.

Factor #4, Past Performance — Limited to 5 pages (maximum of 5 forms)

Letters of recommendation, commendations, evaluations and/or awards will
NOT count against your page limitation.

Factor #5, Afghan Capacity Development — Limited to 2 pages (1 page for the
Resume and 1 page for the Afghan Capacity Development form)

Pages submitted which exceed limitations listed above will not be evaluated. Tables of
content, proposal cover letters, and tabs between proposal information do not count toward
any page limitations in the proposal.

9. SPECIFIC INSTRUCTIONSFOR VOLUME Il —PRICE PROPOSAL

(1) Number of Sets of the Price Proposal. Submit an ORIGINAL set of the Price Proposal in
a binder.

(2) Size Restrictions and Page Limits. Use only 8 %2” x 11” or A4 pages. There are no page
limits set for the price proposal. However, limit your response to information required by
this solicitation. Excess information will not be considered in the Government’s evaluation.

(3) Format and Contents of the Price Proposal and List of Tabs. The Price Proposal shall be
appropriately labeled and shall be organized and tabbed as indicated in the following chart.
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TAB CONTENTSOF THE PRICE PROPOSAL

The Proposal Cover Sheet, to include the Offeror’s e-mail address, cell
TAB 1 | phone number, Name, Address, DUNS, CAGE and Tax Identification
Number of the Offeror

TAB 2 | The SF 1442 and Acknowledgement of all Amendments (signed and
dated)

TAB 3 | Section 00010, Pricing Schedule

TAB 4 | Representations, Certifications, and Other Statements
of Offerors

(4) Detailed Submission Instructions for the Price Proposal

TAB 1. The proposal cover sheet is required by FAR 52.215-1(2) (c) (i)-(v) and must be
submitted by all Offerors. This provision, titled “Instructions to Offerors—Competitive
Acquisition,” and the format for the proposal cover sheet are furnished elsewhere in this
section.

TAB 2: The SF 1442, Solicitation, Offer, and Award is to be completed by all Offerors
and duly executed with an original signature by an official authorized to bind the
company in accordance with FAR 4.102. Any and all amendments must be
acknowledged by all Offerors in accordance with the instructions on the Standard Form
30, Amendment of Solicitation.

TAB 3: Section 00010 is to be completed in its entirety by all Offerors. See Sections
00010 with attached notes, for further instructions.

TAB 4. All Offerors must have electronically completed the annual representations and
certifications on the “Online Representations and Certifications Application” (ORCA)
website or respond with the completed representations / certifications found in the
solicitation. Offerors are responsible for ensuring that these on-line Representations and
Certifications are updated as necessary to reflect changes, but at least annually to ensure
that they are kept current, accurate and complete. If the ORCA is not completed the
Offeror must complete and return the “Representations, Certifications, and Other
Statements of Offerors” included in the solicitation. If the Offeror is a Joint Venture, all
participants must separately complete both the ORCA Representations and Certifications.

00110-9



10. PROPOSAL FORMAT -VOLUME 1
TAB 1: FACTOR 1- EXPERIENCE

The Proposal must contain no more than five (5) projects using the attached Experience
Information Form at the end of Section 00110, representing the Offeror’s experience
performing work required on this solicitation. “Same or_Similar” as referenced below, is
defined as experience on projects that is the same or similar in size, scope, complexity and
dollar magnitude as the project described in the solicitation.

***EXPERIENCE reflectswhether the Offeror has performed similar work before.

Demonstrate the experience of the Offeror and/or the proposed team, including sub-
contractors and Joint Ventures.

e The Offeror shall complete no more than five (5), Experience Information forms,
attached at the end of Section 00110, in response to this factor. All blocks must
be completed and all data must be accurate, current, and complete.

e At least two (2) of the projects submitted must be the same or similar to the
project described in the solicitation

e All projects submitted must be at least 50% complete.

e At least one (1) of the projects submitted must be valued at over $500,000.00
AND must have been completed within the last 3 years. This project must be the
same or_similar to the project described in the solicitation.

In addition, the Offeror shall submit:

e At least one (1) project that has been successfully completed in the Province in
which the solicitation project is to be located within the last three (3) years. This
project must be 100% complete. This project does not have to be the same or
similar to that described in the solicitation.

TAB 2: FACTOR 2- KEY PERSONNEL:
The Offeror must provide a Resume for the following Key Personnel:

Project Manager for Design

Project Manager for Construction
Senior Electrical Engineer

Senior Mechanical Engineer

Senior Civil Engineer

On-Site Construction Superintendent
Safety Officer
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Quality Control Manager
Project Scheduler (Resume must indicate Scheduling Software experience (e.g.,
Primavera, Microsoft Project)

All Resumes must include the following information and may NOT exceed two (2) pages
per Resume:

Name and title

Project assignment

Name of firm with which associated

Years experience with this firm (in your field of expertise/discipline) and years of
experience with other firms (in your field of expertise/ discipline)

Education degree(s), year, and institution

Active professional registration, year first registered, if applicable

Other experience and qualifications relevant to same/similar work required under
this contract

List of projects in which the individual has worked to include Name of project(s)
and project location(s)

The following key personnel must have degrees in the required disciplines:

Project Manager for Design — Architectural or Engineering Degree
Project Manager for Construction — Architectural or Engineering Degree
Senior Electrical Engineer — Electrical Engineering Degree

Senior Mechanical Engineer — Mechanical Engineering Degree

Senior Civil Engineer — Civil Engineering Degree

ALL Key Personnel shall have a minimum of three (3) years of professional experience

in their field. For example, the senior Civil Engineer must have a degree in Civil
Engineering and a minimum of three (3) years of professional civil engineering
experience.

TAB 3: FACTOR 3-SECURITY PLAN

The Offeror must submit a “draft” Security Plan specific to the geographic area of the project
location. The draft Security Plan must describe how the Offeror will meet the specific
requirements in Technical Specification Section 01040, “Security”. At a minimum, the draft
Security Plan must address the following:

Licensed Armed Guards - Section 01040 paragraph 6.0

Access Control to Limit Entry — Section 01040 paragraph 4.0

Security for Road Projects, Transportation and Convoys - Section 01040
paragraph 4.2

Movement of Project Equipment and Supplies - Section 01040 paragraph 4.2.1
Threat Assessment - Section 01040 paragraph 5.2
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e Coordinate with Local Police - Section 01040 paragraph 5.5
In addition, the Offeror must submit either a:
1) letter of commitment from a licensed Private Security Contractor (PSC)
OR
2) a statement indicating that they will self-perform the security functions.
TAB 4: FACTOR 4, PAST PERFORMANCE
The Proposal must contain no more than five (5) projects using the attached Past
Performance form at the end of Section 00100, representing the Offeror’s relevant Past
Performance. Relevant Past Performance is defined as past performance on projects that is
the same or similar in size, scope, complexity and dollar magnitude as the project described

in the solicitation.

***pPAST PERFORMANCE describes how well the Offeror performed the work.

Demonstrate the past performance of the Offeror and/or the proposed team, including
sub-contractors and Joint Ventures.

e The Offeror shall complete and submit no more than five (5) Past Performance
forms (one (1) form for each project) attached at the end of the Section 00110 in
response to this factor. Past Performance forms submitted must be on projects that
are at least 50% complete within the last three (3) years.

e The Offeror shall submit at least (1) one Past Performance form for a project that
has been successfully completed (i.e., 100% complete) in the Province in which
the solicitation project is located within the last three (3) years. This project does
not have to be the same or similar to that described in the solicitation.

e Provide the Data Universal Numbering System (DUNS) in Block 2. A DUNS
number must be provided if the contractor has obtained a number.

e The Offeror is highly encouraged to also submit letters of recommendation,
commendations, and/or awards on projects, which demonstrate construction
experience, if available.

TAB5: FACTOR5-AFGHAN CAPACITY DEVELOPMENT:

The Offeror must provide a one (1) page Resume for the Afghan Capacity Development
Manager (ACDM).
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The Resume must include the following information and may NOT exceed one (1) page:

e Name

e Capacity building experience (to include but not limited to improving Afghan
laborer skills including on-the-job training; working or coordinating with
vocational/technical trade schools; experience with recruitment and hiring of
skilled Afghan labor).

The Offeror must complete and submit the Afghan Capacity Development Form at the end of
Section 00110 stating the minimum percentage of workforce to be Afghan in Column 2.

The signature block on the Afghan Capacity Development Form must be completed by an
executive officer in the company who has legal authority to make the commitments.

The Offeror must fill-in Column 2 on the Afghan Capacity Development Form to show the
percentage of: 1) skilled Afghan technical workers and 2) highly skilled Afghan technical
workers to be employed on this project.

e Skilled Technical Workers include, but are not limited to: equipment operators,
masons, reinforcing steel workers, concrete finishers, laboratory technicians,
painters, and carpenters.

e Highly Skilled Technical Workers include: electricians and plumbers who have
completed advanced electrical or plumbing courses with certification.

The percentage (%) of workers you indicate in Column (2) must be equal to or greater than
the percentage shown in Column (3).

IMPORTANT NOTE

After Contract Award, the Afghan Capacity Development Manager must submit a
“Capacity Development Plan” to the Contracting Officer describing how the Offeror will
promote the education and develop skills development of Afghan citizens. The Capacity
Development Plan must describe how the Offeror will meet the specific requirements in
Technical Specification Section 01065 Afghan Capacity Development. Specifically, the plan
must demonstrate the following:

e How the Offeror (and subcontractors) will recruit, hire, train and maintain a staff of
skilled Afghan technical workers for construction trades including, but not limited to:
equipment operators, masons, reinforcing steel workers, concrete finishers, laboratory
technicians, painters, and carpenters.

e How the Offeror (and subcontractors) will recruit, hire, train and maintain a staff of
Afghan highly skilled Afghan technical workers including electricians and plumbers.

e How the Offeror (and subcontractors) plans to coordinate and work with the technical
and trade schools in the province, if applicable, where the project is being built to use
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graduates from the schools and provide opportunities for the students and graduates of
the schools to get on-the-job training and experience.

e During project execution, the appropriate diplomas for these skilled workers must be
provided to the U.S. Government upon request.

11. PROPOSAL FORMAT -VOLUME I
TAB 1. FACTOR 6-PRICE

The Offeror’s prices shall contain all costs to complete the work contained in the Bidding
Schedule that is part of this solicitation. The Offeror’s prices shall contain all costs including
of profit, all overhead (to include office and field overhead), labor burden, insurance,
adjustments to listed prices, general and administrative expenses, subcontractor mark-up,
mobilization and demobilization, and all other costs including, but not limited to, compliance
with environmental laws, permits, preparation of reports, correspondence and documentation
required by law or these specifications, tax laws, protection and/or moving of government
property and engineering services. (Engineering services include those services that are
incidental to construction, and completing submittals for construction work.) The prices
shall also include costs necessary to interface with Government representatives, and
coordination with occupants and other contractors as necessary. For more information see the
Summary of Work.

Information to be provided in VVolume IlI:

e Proposal Cover sheet (see instructions below)

e Offeror’s e-mail address and cell phone number

e Name, Address, DUNS, CAGE and TAX ldentification Number of the Contractor
submitting the proposal.

e SF1442, Solicitation offer and award

e All Amendments, signed and dated

e Completed Bidding Schedule, containing the Contractor determined Prices.

e Representation and Certifications, Section 00600

Proposal Cover Sheet

1. Solicitation Number:

2. The name, address, and telephone and cell phone numbers of the Offeror (and
electronic address if available):

3. A statement specifying the extent of agreement with all terms, conditions, and
provisions included in the solicitation and agreement to furnish any or all items
upon which prices are offered at the price set opposite each item. Statement to
include any exceptions in technical or cost/price proposal or exceptions inherent
in Offeror’s standard terms and conditions.
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4. Names, titles, and telephone and cell phone numbers (and electronic
addresses if available) of persons authorized to negotiate on the Offeror’s behalf
with the Government in connection with this solicitation:

5. Name, title, and signature of person authorized to sign the proposal.
Proposals signed by an agent shall be accompanied by evidence of that agent’s
authority, unless that evidence has been previously furnished to the issuing
office.

6. Offeror’s e-mail address, cell phone number, Name, Address, DUNS, CAGE
and TAX Identification Number.

PRICE PROPOSAL EVALUATION

12.

An initial price analysis will be conducted on the Offeror’s prices using techniques pursuant
to FAR 15.404-1(b) and in accordance with the solicitation. An evaluation for acceptability
will be performed on each proposal in accordance with FAR 15.101-2(b). The Government
will evaluate proposals as follows. First, the Government price evaluators will conduct a
price analysis of overall prices and then perform a realism analysis for the purpose of
measuring each Offeror’s understanding of the requirements and to assess the risk inherent in
an Offeror’s proposal. Total prices submitted by the Offeror that are determined to be more
than 25% above or below the Independent Government Estimate or more than 25% above or
below the average of all the price proposals received in response to the solicitation will be
considered to be unreasonably high or unrealistically low in order to perform the work and
will not be considered for award.

In the event the Government receives more than ten proposals in response to this solicitation,
the Government will evaluate proposals as follows. First, the Government will determine
which ten (10) complete proposals have the lowest overall proposed prices. The technical
(non-pricing) volume(s) of each of these proposals will be given to the Technical Evaluators
for review, without identification of the prices or any rank order of prices. If no proposals are
found to be technically acceptable within this first group of proposals, then the process
described will be conducted again, as many times as necessary, until such time as the
Government identifies a technically acceptable proposal(s).

LOWEST-PRICED TECHNICALLY (LPTA) ACCEPTABLE PROCESS.

An evaluation for acceptability will be performed on each proposal in accordance with FAR
15.101-2(b). The proposal that provides the lowest price and is otherwise technically
acceptable in all factors will be selected for award. To be considered technically acceptable,
no technical factor in the proposal may be rated as “NO GO”. The failure of a proposal to
meet the minimum acceptability standard for any of the factors will result in a technically
unacceptable rating and may preclude award. See also Section 00120.
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EXPERIENCE INFORMATION
(To be completed by Offeror)

1. Contractor:

Address:

2. Contract /Task Order(TO) /Purchase Order (PO)
Number:

3. Contract/TO/PO Dollar Value:

4. Contract/TO/PO Status:
[ ]Active [ ]Complete

Percent (%) complete and scheduled completion date (if
active):

Completion Date (if 100% complete):

5. Project Title:

Location (City and Province):

| | Prime [_] Subcontractor

6. Project Description:

Features of work that the Offeror has completed to include the total dollar value for the completed work:
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PAST PERFORMANCE
(To be completed by Offeror)

Contract /Task Order(TO) /Purchase Order (PO) Number:

Contractor Data Universal Numbering System (DUNS) #:

Contract/TO/PO Dollar Value:

AWINE

Project Title:

Location (City and Province):
Percent complete:

Date completed:

Was Project Completed on time (within schedule) and within cost?

5. If you answered No above, provide a brief synopsis on corrective actions that were taken:

6. List of Current/On-going Projects, Dollar VValue, Contract number, percentage (%) complete:

7. Points of Contact (POC)/References (minimum of 2 required and shall be the Owner or Customer of
the project. Example — USACE, USAID):

Name: Name:
Phone #: Phone #:
e-mail: e-mail:
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Afghan Capacity Development Form
(To be completed by Offeror)

Column 1 Column 2 Column 3
Minimum percentage of
. workforce to be Afghan (this Target Quota

Position (column 2 must be greater than
column to be completed by or equal to the figures below)

Offeror) g g

Skilled Technical 0
Workers 50%
Highly Skilled 2504

Technical Workers

By my signature below, I certify that | have read Section 001065 “Afghan Capacity
Development” and that the company will comply with the hiring requirements for skilled
Afghan technical workers (i.e., minimum of 50%) and highly skilled Afghan technical
workers (i.e., minimum of 25%). | acknowledge that failure to fully comply with the
Afghan First hiring requirements may result in the contract being Terminated for Default.

Signature

Printed Name

Title
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SECTION 00120
PROPOSAL EVALUATION AND CONTRACT AWARD

LOWEST-PRICED, TECHNICALLY ACCEPTABLE (LPTA)

1. ELIGIBILITY FOR CONTRACT AWARD.

In accordance with the Federal Acquisition Regulation (FAR), no contract shall be entered
into unless the Contracting Officer ensures that all requirements of law, executive orders,
regulations, and al other applicable procedures, including clearances and approvals, have
been met. Thisincludes the FAR regquirement that no award shall be made unless the
contracting officer makes an affirmative determination of responsibility. To be determined
responsible, a prospective contractor must meet the general standardsin FAR Part 9 and any
gpecial standards set forth in the solicitation.

2. LOWEST PRICE TECHNICALLY ACCEPTABLE (LPTA) SOURCE SELECTION
PROCESS.

An evaluation for acceptability will be performed on each proposal in accordance with FAR
15.101-2 (b) (1). The proposal that provides either the lowest price within 25% above or
below the Independent Government Estimate or within 25% above or below the average of
al of the offersreceived and is otherwise technically acceptable in all factors will be selected
for award. To be considered technically acceptable, no technical factor in the proposal may
be determined to be unacceptable. The failure of a proposal to meet all of the requirements
under any Factor will result in atechnically unacceptable rating and preclude award.

The Government will evaluate proposals as follows. Each proposal will be evaluated by a
single evaluator of the Source Selection Evaluation Board (SSEB). If any Factor is
determined “NO GO” by the evaluator, the evaluator will fully disclose the issue(s) to the
other SSEB evaluators of the Source Selection Evaluation Board. The other members of the
SSEB will then review the individual adverse assessment. No factor will be rated asaNo Go
unless there is a consensus among the SSEB members that the assessment is consistent with
the evaluation criteria stated in Section 00120.

The Government price evaluators will conduct a price analysis of overall prices and then
perform arealism analysis for the purpose of measuring each Offeror’s understanding of the
requirements and to assess the risk inherent in an Offeror’s proposal. Total prices submitted
by the Offeror that are determined to be more than 25% above or below the Independent
Government Estimate and more than 25% above or below the average of all the price
proposals received in response to the solicitation will be considered to be unreasonably high
or unrealistically low and will not be considered for award. In the event the Government
receives more than ten proposal's in response to this solicitation, the Government will
evaluate proposals as follows. First, the Government will determine which ten complete
proposals have the lowest overall proposed prices. The technical (non-pricing) volume(s) of
each of these proposals will be given to the Technical Evaluators for review, without
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3.

4.

5.

identification of the prices or any rank order of prices. If no proposals are found to be
technically acceptable within this first group of proposals, then the process described will be
conducted again, as many times as necessary, until such time as the Government identifies a
technically acceptable proposal(s). Should no proposal be determined technically acceptable,
the Contracting Officer will establish a competitive range consisting of the most highly rated
proposals. After receipt of the Offeror’s responses raised during Discussions with all
Offerorsincluded in the competitive range, responses will be rated again in the same manner
asintheinitia evaluation.

BASISOF AWARD.

Subject to the provisions contained herein, award will be made to one (1) Offeror who is
deemed responsible in accordance with the Federal Acquisition Regulation who conforms to
the solicitation requirements; and whose proposal, judged by an overall assessment of the
evaluation criteria and other considerations specified in this solicitation meets the technically
acceptable standard for the non-cost factors and provides the lowest evaluated price.

EVALUATION OF THE PRICE PROPOSALS

Price will be evaluated and considered but will not be scored or combined with other aspects
of the proposal evaluation. The proposed prices will be analyzed for reasonableness. They
will aso be analyzed to determine whether they are realistic for the work to be performed,
reflect a clear understanding of the requirements, and are consistent with the information
provided by the Offeror. Additionally, all offers will be analyzed for unbalanced pricing.

The otherwise technically-acceptabl e lowest-priced Offeror may be required to
confirm/validate its price on a Contract Line Item (CLIN), element, or total price basis,
and/or provide additional information in support of their price, prior to contract award at the
Government’ s request and discretion.

EVALUATION OF THE TECHNICAL PROPOSAL.

The Technical Proposal will be evaluated based on the following evaluation criteria

A. FACTOR 1 - EXPERIENCE: The Government will review the Experience of the
Offeror, including subcontractors and Joint Ventures, on projects submitted in response to
Section 00110, Factor 1. “Same or Similar” asreferenced below, is defined as
experience on projects that are the same or similar in size, scope, complexity and dollar
magnitude as the project described in the solicitation. Offerors must meet al of the
following standards to receive a“GQO” or acceptable rating on this factor:

e Offeror shall complete no more than five (5), Experience Information forms on
projects. All blocks must be completed and all data must be accurate, current, and
complete.

e At least two (2) of the projects submitted must be the same or_similar to the project
described in the solicitation.
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e All projects submitted must be at least 50% compl ete.

e At least one (1) of the projects submitted must be valued at over $500,000.00 AND
must have been completed within the last 3 years. This project must be the same or
similar to the project described in the solicitation.

e Atleast one (1) project must have been successfully completed in the Provincein
which the solicitation project is to be located within the last three (3) years. This
project must be 100% complete. This project_ does not have to be the same or_similar
to that described in the solicitation.

***Failure to meet al of the requirements under this factor will result ina“NO GO” or
unacceptable rating and possible elimination from further consideration for contract award.

B. FACTOR 2 - KEY PERSONNEL : The Government will review the resumes
provided in response to Section 00110, Factor 2. Offerors must meet al of the following
standardsto receive a“GQO” or acceptable rating on this factor.

The Offeror must submit resumes for the following Key Personnel:

Project Manager for Design

Project Manager for Construction

Senior Electrical Engineer

Senior Mechanical Engineer

Senior Civil Engineer

On-Site Construction Superintendent

Safety Officer

Quality Control Manager

Project Scheduler (Resume must indicate Scheduling Software experience (e.g.,
Primavera, Microsoft Project)

All resumes must include the following information and may NOT exceed two (2) pages.

Name and title

Project assignment

Name of firm with which associated

Y ears experience with this firm (to include your field of expertise/discipline) and

years of experience with other firms (to include your field of expertise/

discipline)

e Education degree(s), year, and ingtitution

e Active professiona registration, year first registered, if applicable

e Other experience and qualifications relevant to same/similar work required under
this contract

e List of projectsin which the individual has worked to include Name of project(s)

and project location(s)

00120-3



The following key personnel must have degrees in the required disciplines:

Project Manager for Design — Architectura or Engineering Degree
Project Manager for Construction — Architectural or Engineering Degree
Senior Electrical Engineer — Electrical Engineering Degree

Senior Mechanical Engineer — Mechanical Engineering Degree

Senior Civil Engineer — Civil Engineering Degree

ALL Key Personnel shall have a minimum of three (3) years of professional experience
in that field. For example, a Civil Engineer must have a degree in Civil Engineering and
3 years of professional civil engineering experience.

***Failure to meet all of the requirements under this Factor will result ina“NO GO” or
unacceptable rating and elimination from further consideration for contract award.

C. FACTOR 3- SECURITY PLAN: The government will evaluate the Offeror’s
“draft” Security Plan describing how they intend to meet the requirements found in
Technical Specification Section 01040 “ Security”. The plan shall be specific to the
geographic area of the project. At aminimum, the draft Security Plan must address the
following:

e Licensed Armed Guards - Section 01040 paragraph 6.0

e Access Control to Limit Entry — Section 01040 paragraph 4.0

e Security for Road Projects, Transportation and Convoys - Section 01040
paragraph 4.2

e Movement of Project Equipment and Supplies - Section 01040 paragraph 4.2.1

e Threat Assessment - Section 01040 paragraph 5.2

e Coordinate with Local Police - Section 01040 paragraph 5.5

The Offeror also must submit either a:

1) letter of commitment from alicensed Private Security Contractor (PSC)
OR

2) a statement indicating that they will self-perform the security functions.

***Failure to meet all of the requirements under this Factor will result in a“NO GO” or
unacceptable rating and elimination from further consideration for contract award.

D. EACTOR 4 - PAST PERFORMANCE: The Government will review the relevancy
of the Offeror’s Past Performance, including subcontractors and Joint Ventures, on
projects submitted in response to Section 00110, Factor 4. Relevant Past Performanceis
defined as past performance on projects that is the same or similar in size, scope,
complexity and dollar magnitude as the project described in the solicitation. Offerors
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must meet al of the following standards to receive a“GO” or acceptable rating on this
factor:

e The Offeror shall complete and submit no more than five (5) Past Performance
forms attached at the end of Section 00110 in response to this factor. Past
Performance forms submitted must be on projects that are at least 50% compl eted
within the last three (3) years.

e Atleast (1) one of the Past Performance forms submitted must be for a project
that has been successfully completed (i.e., 100% completed) in the Province in
which the solicitation project is located within the last three (3) years. This project
does not have to be the same or similar to that described in the solicitation.

e All blocks on the Past Performance form must be completed and all data must be
accurate, current and complete, to include the DUNS number, if available and the
two (2) Points of Contact/References for each project.

e Letters of recommendation, commendations, and/or awards on projects, which
demonstrate construction experience will be reviewed and evaluated if provided
by the Offeror.

***Failure to meet al the requirements under this factor will result ina“NO GO” or
unacceptable rating.

***|n the case of an Offeror without a record of relevant past performance or for whom
information on past performance is not available, the Offeror may not be evaluated favorably
or unfavorably on past performance.

The Contractor Performance Assessment Reporting System (to include ACASS, CCASS,
and CPARS) will be utilized to validate past performance ratings on Department of
Defense contracts, as well as any other past performance information source the
Government deems necessary to evaluate a contractor’s past performance.

The U.S. Army Corps of Engineers, Afghanistan Engineer District-North, maintains final
evauations of Offeror’s performance in the Resident Management System (RMS), hard
copiesin contract files, and previous past performance eval uations conducted by the
Government. Any and al of thisinformation may be used when evaluating past
performance of Offerorsif it is determined to be recent and relevant by the Contracting
Officer.

The Government may use the list of projects under way, and other information, to contact
references provided as part of Factor 1 — Experience, or any other sources, for
information regarding the Offeror’ s past performance on projects and for the purposes of
assessing and verifying the scope of the work performed.

E. FACTORS5 - AFGHAN CAPACITY DEVELOPMENT: The Government will
review the Resume for the Afghan Capacity Devel opment Manager and the Afghan
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Capacity Development Form provided in response to Section 00110, Factor 5. Offerors
must meet al of the following standards to receive a“GQO” or acceptable rating on this
factor.

The Resume must include the following information and may not exceed one (1) page:

e Name

e Capacity building experience (to include but not limited to improving Afghan
laborer skillsincluding on-the-job training; working or coordinating with
vocational/technical trade schools; experience with recruitment and hiring of
skilled Afghan labor).

The Offeror must complete and submit the Afghan Capacity Development Form at the
end of Section 00110 stating the minimum percentage of workforce to be Afghanin
Column 2.

The signature block on the Afghan Capacity Development Form must be completed by
an executive officer in the company who has legal authority to make the commitments
and who certifies that Section 001065 “Capacity Development” was read, and that the
company must comply with the hiring requirements for skilled Afghan technical worker
(i.e. minimum of 50%) and highly skilled Afghan technical workers (i.e. minimum of
25%).

The Offeror must fill-in Column (2) on the Afghan Capacity Development Form to show
the percentage of 1) skilled Afghan technical workers and 2) highly skilled Afghan
technical workers to be employed on this project.

e Skilled Technical Workersinclude, but are not limited to: equipment operators,
masons, reinforcing steel workers, concrete finishers, laboratory technicians,
painters, and carpenters.

e Highly Skilled Technical Workersinclude: el ectricians and plumbers who have
completed advanced electrical or plumbing courses with certification.

The percentage (%) of workers you indicate in column (2) must be equal to or greater
than the percentage shown in column (3).

***Failure to meet al the requirements under this factor will resultina“NO GO” or
unacceptable rating.

6. OTHER AWARD FACTORS. The Contracting Officer shall consider several factorsin
the selection process which are important, but not quantified, such as:

(1) Agreement by the Offeror to all general and special contract provisions and clauses.
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(2) Determination of responsibility of the contractor by the Contracting Officer in
accordance with the provisions of the Federal Acquisition Regulation, Part 9.1. In order
to be determined responsible, a prospective contractor must:
(8) Have adequate financial resources to perform the contract or the ability to
obtain them.

(b) Be ableto comply with the required or proposed delivery or performance
schedule taking into consideration all existing commercia and Governmental
business commitments;

(c) Have asatisfactory performance record.

(d) Have asatisfactory record of integrity and business ethics.

(e) Havethe necessary organization, experience, accounting and operational
controls, and technical skills, or the ability to obtain them.

(f) Have the necessary production, construction, and technical equipment and
facilities, or the ability to obtain them.

(g) Beotherwise qualified and eligible to receive an award under applicable laws
and regulations.

7. GENERAL TECHNICAL CRITERIA
a. Material omission(s) may cause the technical proposal to be regjected as unacceptable.

b. Proposals which are generic, vague, or lacking in detail may be considered unacceptable.
The Offeror’ s failure to include information that the Government has indicated should be
included may result in the proposal being found deficient if inadequate detail is provided.

c. The Government cannot make award based on a deficient offer. Therefore, receipt of a
“NO GO” determination of acceptability for any factor will make the offer ineligible for
award, unless the Government elects to enter into discussions with that Offeror and all
deficiencies are remedied in arevised proposal.
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SECTION 01040

SECURITY

1.0 SPECIFIC CONTRACT SECURITY ASSESSMENT

The Government has determined that there is a High Risk associated with the security environment in which this
work is to be performed. This rating takes into consideration the geographic location of the work, including the
Government’s institutional knowledge of the recent history of this area as it relates to security, and the nature of the
work to be performed under this contract. The Government is entitled to assume that the contractor possesses the
degree of knowledge that is "standard" to experienced contractors in this industry and location, and that the
contractor will gain other relevant information that is reasonably available about the contract to be performed. The
Government is further entitled to assume that the contractor understands its abilities as they relate to the work to be
performed under the contract.

2.0 GENERAL BACKGROUND

Operations in Afghanistan require Armed Contractors (ACs) and Private Security Companies (PSCs) to fulfill a
variety of important security functions for the Department of Defense (DOD), Department of State (DOS), and other
entities operating in the Combined Joint Operations Area — Afghanistan (CJOA-A). Included in these ACs and
PSCs are traditional private security companies, the Afghan security guards, and DOD contractors who are armed
for personal protection. Traditional PSCs perform convoy escort, static security, and personal security details
(PSDs). Afghan security guards (ASGs) provide local static security to Forward Operating Bases (FOBs), Company
Operating Bases (COPs), and other infrastructure with local Afghan companies. DOD contractors may be armed
either as a function of the service they provide or their operating location. These AC/PSCs are not combatants; they
execute services to protect personnel, supplies and equipment, and fixed facilities. Weapons employed by AC/PSCs
are for purely defensive purposes only. This section is in accordance with the “USCENTCOM Policy and
Delegation of Authority for Personal Protection and Contract Security Service Arming of DOD Civilian Personnel
and Contractors for Irag and Afghanistan”, 7 November 2006.

The intent of these contracted services is to “free” joint forces to conduct military operations and other inherently
governmental functions. As the CJOA-A experiences both building of combat power as well as the parallel civilian
uplift effort, the reliance on contracted services to include AC/PSCs is likely to increase. AC/PSC services are
necessary to secure installations and other infrastructure, conduct movement support for sustainment, train Afghan
Forces to proficiency, and transport key personnel throughout the CJOA-A. The terms armed contractor, private
security company, or contractor personnel, includes all personnel directly employed by the contractor at any tier of
contract or subcontract. This section applies to all armed contractors providing service on DOD contracts.

3.0 GOVERNMENT REPRESENTATIVES

USACE will have a hierarchical security organization that disseminates essential security information and provides
consistent and comprehensive use of security information. The USACE Area OIC/NCOIC will serve as the Area
Office Security Officer and the Resident OIC/NCOIC will serve as the Security Officer at each Resident Office.
When required the Area Office will request security plan review support from the Anti-Terrorism/Force Protection
(AT/FP) expertise in the District Joint Operations Center (JOC). The Contractor may request this support from the
Area/Resident Office OIC.

Section 01040



3.1 SECURITY PLAN

The Security Officers will review and approve all current and future contractor security plans prior to submittal
approval by the authorized representative of the contracting officer. The Security Officer shall ensure that all
contractor security plans are in accordance with the contract requirements. The security plans shall address
movement of contractor labor, material, and equipment including contractor notification requirements to
Government Security Officers who will in-turn inform Task Force Commanders and other Coalition Forces. The
Security Officers will lead the quality assurance program to ensure contractors are executing their approved security
plans. The Government will not allow the Contractor to start work without an approved security plan.

3.2 SECURITY COORDINATION

Contractor will be required to assign a Security Manager to coordinate construction site security with the Area and
Resident Office Security Officer(s) who will coordinate with the Task Force or Provincial Reconstruction Team
(PRT) Commanders. Afghan or Coalition Forces may be available, under certain circumstances, to assist the
contractor on a case by case basis. The Government also expects the Contractor to coordinate with local Afghan
Forces to the greatest extent possible. Coordination does NOT include nor imply making payments of any nature
whatsoever to the local ANA/ANP or Local/Provincial Government Officials for permission or protection to
construct the project. The contractor will immediately inform the Government if asked to make any such payments,
and the Government will provide further direction to the contractor. Corruption will not be tolerated at any level,
under any circumstances. Conducting business in this manner will be grounds for termination of the contract.

3.3 CLAIM FOR SECURITY DELAYS

Following a threat or an attack on a USACE contractor or a contractor claim for security delays, the Security Officer
will validate the incident and assess the incident’s impact to the contract period of performance. Within 30 days of
the incident, if the contractor submits a request for an extension of time, the Government ACO will assess the
incident’s impact to the construction schedule and as necessary issue a contract modification for additional non-
compensable time.

34 SECURITY RATING
Each contract/task order will be assigned a rating by the Government Security Officer (see paragraph 1.0). This

rating will determine the level of approval for the security plan. Assistance from the District’s JOC AT/FP expertise
may be required to assess the rating. Ratings and approval levels are below:

a. Extremely High Risk: District Commander

b. High Risk: Deputy CDR, Chief of E&C, Area OIC, or J3 OIC

c. Moderate Risk: Chief of Construction, Area OIC/NCOIC, or Area Engineer
d. Low Risk: Resident OIC/NCIOC, Resident Engineer

3.5 GOVERNMENT PROVIDED SECURITY

Any U.S. Government provided security/escort services will be in accordance with DFAR 252.225-7040
CONTRACTOR PERSONNEL AUTHORIZED TO ACCOMPANY U.S. ARMED FORCES DEPLOYED
OUTSIDE THE UNITED STATES (JUN 2006).

4.0 SITE SECURITY FOR PROJECTS OUTSIDE OF ACTIVE COALITION FORCE BASES

The contractor shall develop a site security plan and program (IAW Security Plan Section) to provide 24 hr/7 days a
week security for the project throughout the performance of the Contract. There will be armed guards manning

2
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project watch towers, the main entry gate, and roving patrols of the compound, adjacent hills, and observation posts
at all times. Tower guards will maintain perimeter security to include thwarting any attempted theft, vandalism, or
attacks. Roving guards will patrol vehicle staging areas making sure unauthorized personnel are not present, and
prevent damage or sabotage of grounds and/or equipment. Roving patrols will also check nearby hills to prevent
snipers or any other terrorist activity that might threaten the site. Facility security shall include access control to
limit entry to unauthorized personnel, conduct vehicle and personnel bomb searches, report suspicious persons,
question persons as required, and respond to calls for security support and assistance. The Contractor shall employ
culturally appropriate means of searching personnel. Local governments, ANA/ANP units, and Coalition Forces
should be coordinated with to support the large scale security of the site to the greatest extent possible; however, the
contractor is ultimately responsible for providing security. Coordination does NOT include nor imply making
payments of any nature whatsoever to the local ANA/ANP or Local/Provincial Government Officials for permission
or protection to construct the project. The contractor will immediately inform the Government if asked to make any
such payments, and the Government will provide further direction to the contractor. Corruption will not be tolerated
at any level, under any circumstances. Conducting business in this manner will be grounds for termination of the
contract. The contractor is expected to perform all required actions to protect the construction site compound from
theft and vandalism and personnel from physical harm. These measures are strictly for the protection and defense
of the on-site people and property; contractors are not authorized to conduct any type of offensive operations. For
security of road construction, transportation of supplies, and equipment convoys, see the appropriate section below.

4.1 SITE SECURITY FOR PROJECTS ON-BASE

The Contractor shall provide general perimeter force protection security for developing the site. Security may
include but is not limited to temporary fences and private security guards. Perimeter security shall prevent
unauthorized site access and provide site protection to the contractor’s work force and the Government personnel for
the duration of the project. Many bases in Afghanistan have multiple contractors and local Afghan security forces
working on them; it is the responsibility of the Contractor to ensure the 24/7 protection of the construction site from
vandalism and theft. If the security situation request measures more than the general provision specified by the
Contractor, the contractor shall inform the Government immediately. The Contractor has the ultimate responsibility
for all security measures. These measures are strictly for the protection and defense of the on-site people and
property; Contractors are not authorized to conduct offensive operations.

4.2 SECURITY FOR ROAD PROJECTS, TRANSPORTATION, & CONVOYS

Road construction projects will maintain at least two armed traffic control points (TCPs) at 300 meters in both
directions of the road, or at a distance that terrain dictates. TCP guards will thoroughly inspect vehicles, entering the
compound for explosives, contraband, and unauthorized personnel. TCP guards will also check for proper
identification and conduct physical searches of personnel entering and leaving the site. They will report suspicious
persons, question persons as required, and respond to calls for security support assistance. The TCP must have
controlling barricades to slow traffic in both directions, but not to block the road completely. The Contractor shall
employ culturally appropriate means of searching personnel. The TCP must have a vehicle ready for immediate
evacuation or pursuit of AAF trying to access the construction site.

421 MOVEMENT OF PROJECT EQUIPMENT AND SUPPLIES

The Contractor will inform the Government Security Officer no later than 72 hours before any movement of project
equipment and supplies outside of any Coalition Force bases in the CJOA-A. Both the Government and the
Contractor must be aware of information security, using face-to-face meetings, courier mail, or other secure means
of communication to discuss movements. All contractor convoys will have a minimum of two armed security
details in the front and rear of the convoy. Convoys longer than three vehicles will also have a center armed security
detail. The minimum security detail is a vehicle(s) with two armed security personnel, each with AK-47 or
equivalent weapons. While the aforementioned is a minimum requirement, the Contractor shall have an armed
security detail commiserate with the threat of the route. The threat of attack in Afghanistan is very real, and
Contractors must be prepared for violent ambushes from Anti-Afghanistan Forces (AAF). Redundant
communication equipment is highly recommended using cell phone, satellite phone, or other
Contractor/Government supplied communication/tracking equipment.
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422 SECURITY DETAIL

The project site will also have a security detail on either side of the on-site construction. These details must be able
to protect and defend from nearby buildings, hilltops, and concealed terrain while still providing immediate on-site
security to the construction equipment and personnel.

423 REQUIRED TRAINING

The Government recommends the contractor employ personnel that are trained in finding mines and improvised
explosive devices along the construction route. Contractor personnel are prohibited from getting close, touching, or
handling any explosive devices or unexploded ordinance found. The Contractor will report the location of any of
these devices to the Government Security Officer or local Afghan Forces immediately for disposal/removal.

5.0 SECURITY PLAN

During the Preconstruction Conference, the Contractor will receive the Government’s Alignment, Movement, &
Security Plan (AMSP). The AMSP will have at a minimum:

a. An estimated threat assessment of the project area and major supply routes.

b. The contact information for the USACE Security Officers, engineering/construction representatives, local
Coalition Forces, and local Afghan Forces near the project site.

c. Geperal emergency procedures and critical information required for Coalition/Afghan Force security
assistance.

d. The estimated number of quality assurance (QA) site visits by the Government on a weekly/monthly basis.

e. Any special security requirements directed by the Coalition Force Commanders in the area.

5.1 ESTIMATED THREAT ASSESSMENT

The contractor is expected to develop a site security plan to cover a range of security operations from low to high
threat. Included in this plan will be the capability for a surge of manpower and equipment required during high
threat conditions. The contractor is expected to notify all on-site personnel of increased threats and protective action
to take.

5.2 SECURITY PLAN REQUIREMENTS

The security plan introduction must contain the following information at a minimum: MOI license number, AISA
licensed (Yes/No), armed contractor & subcontractor company names, contract number/title, contracting agency
(USACE-AED), type of work, number/type of weapons authorized, POC for company with contact details,
Government Contracting Officer and COR with contact details, number of security personnel by type (U.S., Afghan,
Other), company’s country of registration/origin.

5.3 PERSONNEL

The plan shall contain the names, photos, and tazkira numbers of security personnel, those personnel with access to
weapons/ammo and those persons who will be handling or transporting explosives. As part of the security plan, the
contractor shall continually submit the coordinates of the contractor’s base camps, quarries, and current work
locations. The Contractor shall submit, prior to the commencement of construction, a plan for security protection,
with a list of the chain of command, or a letter of commitment from a licensed securitycontractor . Perimeter
security shall prevent unauthorized site access and provide safety protection to the Contractor work force and
government personnel for the duration of the project. The Contractor is solely responsible for security however
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local police shall be coordinated with regarding security to the greatest extent possible. Coordination does NOT
include nor imply making payments of any nature whatsoever to the local ANA/ANP or Local/Provincial
Government Officials for permission or protection to construct the project. The contractor will immediately inform
the Government if asked to make any such payments, and the Government will provide further direction to the
contractor. Corruption will not be tolerated at any level, under any circumstances. Conducting business in this way
will be grounds for termination of the contract. Additionally, our new contracts are going to require that ALL
security personnel are to be registered biometrically.

5.4 FORCE PROTECTION CONDITION LEVELS

The contractor will use at least four force protection condition levels (Extremely High, High, Moderate, Low) with
corresponding levels and codes for on-site threat postures (uniforms, weapons, and vehicle movements). The
contractor will use road movement safety restriction codes (Green, Amber, Red, or Black) for frequently traveled
roads in the vicinity of project site. Force protection conditions and vehicle route status will be publicized to the site
population. As a guideline, here are the Coalition Force route status codes:

a. Green — Route Open; no restrictions

b. Amber — Route Open; only mission essential travel allowed on this route; the Government Security Officer
must approve all Contractor movements.

c. Red — Route Open; requires Commander’s approval for travel. Forces are required to use armored
vehicles; all non-essential ground site visits suspended.

d. Black — Route Closed to Coalition Forces except for emergency travel.

5.5 COORDINATION WITH LOCAL POLICE

The contractor will establish a threat assessment group with local police to determine local area threats and adjust
force protection conditions as required. The contractor must use language assistants/interpreters if there is a
language difference between the armed security personnel, the contractor project manager, and other on-site
personnel.

5.6 SECURITY PLAN SUBMITTAL REQUIREMENTS

Contractors will submit security plans in accordance with contract Section 01335 — Submittal Procedures for
Projects.

6.0 ARMING LICENSE

Contractor personnel who are armed will be properly authorized to carry arms in Afghanistan by registering and
obtaining a license to carry arms from the Afghanistan Ministry of the Interior through USFOR-A. Armed
contractor personnel must be properly trained and qualified on each weapon they will be authorized to use.
Exceptions to proceed without a valid MOI license may be granted in rare cases at the sole discretion of the
Government. Failure to obtain this license is grounds for contract termination. All armed contractors must carry a
copy of their Letter of Authorization (LOA) and their MOI license at all times. U.S. and Coalition Forces have the
right to ask for this documentation at any time.
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7.0 LOCAL HIRE VETTING PROGRAM

The Contractor shall maintain a local hire vetting program for all local hires required under performance of this
contract, to include background checks. The Contractor will conduct interviews and review employment application
information for their candidates, with results of the interview and information reviews provided to the USACE
security representative for appropriate action. The Contractor will be available to accept reports of threats and
intimidations, and forward these to the appropriate Government agency for resolution. The Contractor will
demonstrate an awareness of cultural nuances (i.e. tribal relationships, etc.) and employ culturally sensitive
measures when conducting interviews. The U.S. Government will enter all AC/PSC personnel into the nation-wide
Biometrics network to verify Contractor vetting.

8.0 COMMUNICATION

The contractor will operate a 24/7 security operations center with communication capability to each guard on duty
and the ability to notify all on-site personnel of increased threats and protective actions to take. The operations
center will also have the capability of 24/7 communication with the local Coalition, ANA, or ANP security forces.
The Contractor shall have communication with the District JOC at all times for rapid emergency response; the
Government Security Officer will give the Contractor the JOC contact information. Communication can be via cell
phone, email, satellite phones, VHF, HF, CODAN, text, or other communication technologies compatible with the
Government’s capabilities. The Contractor will provide the Government with their contact information (names,
numbers, frequencies, email addresses, transponder IDs, etc.) for the site encompassing all available communication
means.

9.0 CONTRACTOR PROVIDED EQUIPMENT

The contractor will provide the operational security equipment including but not limited to weapons, radios,
uniforms, vehicles, vehicle fuel, phones, and other equipment as proposed by the contractor to provide complete site
security.

10.0 TRAINING

The contractor will develop a training plan for each aspect of the security operations to ensure all employees receive
initial and quarterly training to maintain certification, proficiency, and safety. Records of the training is an
inspectable item for the COR and Security Officer. The Contractor will ensure all security personnel are trained on
the required COMISAF/USFOR-A Tactical Directive, ROE/RUF, escalation of force (EOF), withdrawal/clear drills,
proportionality, target discrimination, positive ID, Law of War, small unit tactics training, and general convoy drills
like vehicle recovery. This training will also include but not limited to weapons qualification, vehicle operations,
IED, site security, traffic/entry control points, and safety. The contractor shall provide a sufficient number of trained
personnel to meet the required security level for the project beginning on the date of mobilization.

11.0 KEY CONTROL

The contractor shall establish and implement methods in writing to ensure that all keys issued by the Contractor are
not lost or misplaced and are not used by unauthorized persons. The contractor shall develop procedures covering
key control that will be included in their quality control system (See Section 01451). The project managers will keep
a master log of all keys and provide a copy to the contracting officer’s representative (COR) for verification. If a key
is lost or stolen, the Contractor shall pay to have all impacted locks changed/rekeyed immediately.
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12.0 SAFETY BARRICADES

Barricades shall be required whenever safe public access to paved areas such as roads, parking areas, or sidewalks is
prevented by construction activities or as otherwise necessary to ensure the safety of both pedestrian and vehicular
traffic. Barricades shall be securely placed, clearly visible with adequate illumination to provide sufficient visual
warning of the hazard during both day and night. Travel to and from the project site shall be restricted to a route
approved by the Government site supervisor. As the situation dictates, one security guard will be posted at each
safety barricade.

13.0 RESPONSIBILITY FOR PHYSICAL SECURITY

Prior to mobilization, the Contractor shall submit his proposed means of providing project physical security to
prevent unauthorized access to equipment, facilities, materials and documents, and to safeguard them against
sabotage, damage, and theft. The Contractor shall be responsible for physical security of all materials, supplies, and
equipment of every description, including property which may be Government-furnished or owned, for all areas
occupied jointly by the Contractor and the Government, as well as for all work performed. Security may include but
is not limited to fence and private security guards. The Contractor shall provide perimeter force protection security
for the developing site. The plan shall address in detail the contractors proposed procedures, and organization
necessary to produce and maintain effective security within the contract limits twenty-four (24) hours a day seven
(7) days a week. This document shall be referred to as part of the security plan submittal.

14.0 CRITICAL INFORMATION TO REPORT

The Government is responsible for the management and oversight of DOD Contracted AC/PSCs delivering services
throughout the CJOA-A. Given the impact of either contractor misbehavior or catastrophic attacks against
contractors, it is critical that information regarding AC/PSC incidents is communicated quickly and accurately to the
Government for purposes of management, fact-finding, and mitigation where necessary. The Government must
receive the information addressed below. The Contractor will report any of these information requirements
immediately to the Government site supervisor:

a. AC/PSC Escalation of Force to include the use of weapons resulting in the death or injury of an Afghan
citizen, coalition, or U.S. service member, other government official, or contractor

b. AC/PSC accidents, traffic, or otherwise, resulting in the death or injury of an Afghan citizen, coalition, or
U.S. service member, governmental official, or contractor.

c. Attacks against AC/PSC activities by Anti-Afghan Forces resulting in the death or injury of an Afghan
citizen, coalition or US service member, governmental official, or contractor.

d. Reports of “lost convoys.” These are AC/PSC escort or independent activities which have lost contact with
their companies.

e. AC/PSC Escalation of Force, accidents, or other activities that result in significant damage to Afghan or
USG vehicles, materials or facilities.

f. Anti-Afghan Force actions including small arms fires (SAF), RPG fire, indirect fire (IDF), improvised
explosive devices (IEDs), and/or complex attacks against AC/PSC activities.
g. Contractor accidental or negligent discharge of a weapon.
7
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15.0 REOCCURRING REPORTS.

Every month the Contractor will report the following to the designated contract Security Officer:

a. The number, type, and general description of every weapons discharge by the Contractor or any tier of
subcontractor on the project.

b. The_ name of the Contractor’s security manager and the total number of armed personnel working on the
project.

c. The total number by type/caliber of all weapons employed on the project.

d. The serial numbers and license plates of all armored vehicles used for the project.

e. The type of transponder/tracking system used for any moving equipment used for the project.

f. Any changes made to security personnel (new hires, employees who quit or were let go, transfers, etc.).

16.0 CONTRACTOR SECURITY PERSONNEL REQUIREMENTS

The Contractor shall submit the names of all employees who will be working in security positions prior to their
performance of any such work on this contract. All security personnel will be subject to Biometrics (retinal scan)
testing by representatives of the Contracting Officer, at any time during performance of work on the contract. The
names of security personnel and the Biometrics testing results will be vetted with the Afghanistan government,
International Security Assistance Forces (ISAF), or U.S. Forces-Afghanistan to determine if any of the proposed
security personnel are on the list of enemy combatants compiled by these sources. If the Contractor is notified by
the Contracting Officer that such security personnel are on any of these lists of enemy combatants, such employees
must be immediately removed from work on this contract. Repeated incidents of hiring security personnel on any of
the lists of enemy combatants will be grounds for terminating the contract for default.

-END OF SECTION-
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SECTION 01060

SPECIAL REQUIREMENTS

1. GENERAL
11 PRECONSTRUCTION CONFERENCE

1.1.1 SCHEDULE OF MEETING

At the earliest practicable time, prior to commencement of the work, the Contractor and any
Subcontractors whose presence is hecessary or requested, shall meet in conference with representatives
of the Contracting Officer to discuss and develop a mutual understanding relative to the details of the
administration and execution of this contract. This will include but not necessarily be limited to the
Contractor's Quality Control (CQC) Program, the Contractors Accident Prevention Program, submittals,
correspondence, schedule, access to the work site, security requirements, interface requirements,
temporary facilities and services, hazards and risks, working after normal hours or on weekends or
holidays, assignment of inspectors, representations, special requirements, phasing, and other aspects of
this project that warrant clarification and understanding.

1.1.2 MEETING MINUTES

It shall be the responsibility of the Contractors CQC System Manager to prepare detailed minutes of this
meeting and submit those minutes to the Contracting Officer for approval within three (3) workdays. Any
corrections deemed necessary by the Contracting Officer shall be incorporated and resubmitted within
two (2) calendar days after receipt. Upon approval of the minutes by the Contracting Officer, the
Contractor shall distribute the minutes to all parties present or concerned.

1.2 AREA USE PLAN

The Contractor shall submit to the Contracting Officer, within ten (10) calendar days after award of this
contract, an Area Use Plan designating intended use of all areas within the project boundaries. This plan
shall include, but not necessarily be limited to the following: the proposed location and dimensions of any
area to be fenced and used by the Contractor; construction plant and building installations/the number of
trailers and facilities to be used; avenues of ingress/egress to the fenced areas and details of the fence
installation; drawings showing temporary electrical installations; temporary water and sewage disposal
installations; material storage areas; hazardous storage areas. Any areas that may have to be graveled
shall also be identified. The plan shall also include a narrative description of the building structural
system, the site utility system and the office or administration facilities. The Contractor shall also indicate
if the use of a supplemental or other staging area is desired. The Contractor shall not begin construction
of the mobilization facilities prior to approval by the Contracting Officer of the Area Use Plan described
herein.

1.3 CONTRACTOR'S MOBILIZATION AREA

The Contractor will be permitted to use an area approved by the Contracting Officer within the contract
limits for operation of his construction equipment and plants, shops, warehouses, and offices. Ultilities will
be provided for the Contractor as described below. The Contractor is responsible for obtaining any
required additional mobilization area above that designated. The construction site shall be cleared of
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construction debris and other materials and the area restored to its final grade.
1.3.1 CONTRACTOR'S TEMPORARY FACILITIES

1.3.1.1 GENERAL

All facilities within the Contractor's mobilization area shall be of substantial construction suitable for the
local weather conditions. Sanitary facilities shall meet the requirements of Corps of Engineers, Safety
and Health Requirements Manual EM 385-1-1. Local nationals will not be granted any privileges under
this contract. Government provided services are for American and Foreign national contractors only.

1.3.1.2 ADMINISTRATIVE FIELD OFFICES

The Contractor may provide and maintain administrative field office facilities within the mobilization area
at the designated site. Government office and warehouse facilities will not be available to the
Contractor's personnel.

1.3.1.3 STORAGE AREA

The Contractor shall construct a temporary 1.8 meter (6 foot) high chain link fence around trailers and
materials. The fence shall include plastic strip inserts, colored green or brown, so that visibility through
the fence is obstructed. Fence posts may be driven, in lieu of concrete bases, where soil conditions
permit. Trailers, materials, or equipment shall not be placed or stored outside the fenced area unless
approved in writing by the Contracting Officer.

1.3.1.4 PLANT COMMUNICATION

Whenever the Contractor has the individual elements of its plant so located that operation by normal
voice between these elements is not satisfactory, the Contractor shall install a satisfactory means of
communication, such as telephone or other suitable devices. If radio communication is approved by
Contracting Officer / installation security office, frequency selection shall be approved by Contracting
Officer to prevent interference with installation operations. Such devices shall be provided by the
Contractor and made available for use by Government personnel as requested.

1.3.1.5 APPEARANCE OF MOBILIZATION SITE FACILITIES AND/OR TRAILERS

Mobilization Site Facilities and/or Trailers utilized by the Contractor for administrative or material storage
purposes shall present a clean and neat exterior appearance and shall be in a state of good repair.
Trailers or other transportable structures which, in the opinion of the Contracting Officer, require exterior
painting or maintenance will not be allowed on the construction site until such work or maintenance has
been performed to the satisfaction of the Contracting Officer.

1.3.1.6 MAINTENANCE OF STORAGE AREA

Fencing shall be kept in a state of good repair and proper alignment. Should the Contractor elect to
traverse unpaved areas which are not established roadways with construction equipment or other
vehicles, such areas shall be covered with a layer of gravel as necessary to prevent rutting and the
tracking of soil onto paved or established roadways; gravel gradation shall be at the Contractor's
discretion.

1.3.1.7 SECURITY PROVISIONS

Adequate outside security lighting shall be provided at the Contractor's temporary facilities. The
Contractor shall be responsible for the security of its own facilities and equipment in accordance with
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Contract Section 01040.

1.3.1.8 SANITATION

a. Sanitary Facilities: The Contractor shall be responsible for maintaining such facilities at no expense
to the Government.

b. Trash Disposal: The Contractor shall be responsible for collection and disposal of trash from the
work areas and from the mobilization area. General construction debris and demolition debris shall
be collected and transported by the Contractor to a location designated by the Government.
Construction debris, waste materials, packaging material and the like shall be removed from the work
site daily. Loose debris capable of being windblown, shall be immediately placed in sealed or covered
containers to prevent it from being blown onto taxiways or runways. Any dirt or soil that is tracked
onto paved or surfaced roadways shall be cleaned daily. Materials resulting from demolition activities
that are salvageable shall be stored within the fenced area described above. Stored material not
indoors, whether new or salvaged, shall be neatly stacked when stored.

1.3.1.9 TELEPHONE

The Contractor shall make arrangements to install and pay all costs for telephone facilities desired.

1.3.1.10 RESTORATION OF STORAGE AREA

Upon completion of the project and after removal of mobilization facilities, trailers, materials, and
equipment from within the fenced area, the fence shall be removed and will become the property of the
Contractor. Areas used by the Contractor for the storage of equipment or material, or other use, shall be
restored to the original or better condition. Gravel used to traverse unpaved areas shall be removed and
all such areas restored to their original conditions.

1.3.2 PROTECTION AND MAINTENANCE OF TRAFFIC

During construction the Contractor shall provide access and temporary relocated roads as necessary to
maintain traffic. The Contractor shall maintain and protect traffic on all affected roads during the
construction period except as otherwise specifically directed by the Contracting Officer. Measures for the
protection and diversion of traffic, including the provision of watchmen and flagmen, erection of
barricades, placing of lights around and in front of equipment and the work, and the erection and
maintenance of adequate warning, danger, and direction signs, shall be as required by the Host Nation
and base authorities having jurisdiction. The traveling public shall be protected from damage to person
and property. The Contractor's traffic on roads selected for hauling material to and from the site shall
interfere as little as possible with base traffic. The Contractor shall investigate the adequacy of existing
roads and the allowable load limit on these roads. The Contractor shall be responsible for the repair of
any damage to roads caused by construction operations.

1.3.2.1 USE OF EXISTING ROADS AS HAUL ROUTES

The Contractor shall be responsible for coordinating with the base authorities for use of any existing
roads as haul routes. Construction, and routing of new haul roads, and/or upgrading of existing roads to
carry anticipated construction traffic shall be coordinated with the Base authorities and is the sole
responsibility of the Contractor.

1.3.2.2 EMPLOYEE PARKING

The Contractor's employees may be allowed parking on the military installation. The Contractor is
responsible for transporting workers (local nationals) from off post to the worksite, coordinating security
identification screening, and cooperating in gate searches with the base authorities. The government
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reserves the right to terminate any and all contractor parking at any time.
1.3.3 TEMPORARY PROJECT SAFETY FENCING AND BARRICADES

The Contractor shall impose all measures necessary to limit public access to hazardous areas and to
ensure the restriction of workers to the immediate area of the construction and mobilization site. The
Contracting Officer may require in writing that the Contractor remove from the work any employee found
to be in violation of this requirement.

1.3.3.1 BARRICADES

Barricades shall be required whenever safe public access to paved areas such as roads, parking areas or
sidewalks is prevented by construction activities or as otherwise necessary to ensure the safety of both
pedestrian and vehicular traffic. Barricades shall be securely placed, clearly visible with adequate
illumination to provide sufficient visual warning of the hazard during both day and night. Travel to and
from the project site shall be restricted to a route approved by the Contracting Officer.

1.3.4 HOST NATION AUTHORIZATIONS, PERMITS AND LICENSES

It shall be the Contractor's responsibility to obtain such local authorizations, permits and licenses
necessary to establish his quarry operations, batching operations and haul routes (See Special Clause
entitted: COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS).

1.4 RESPONSIBILITY FOR PHYSICAL SECURITY

Prior to mobilization, the Contractor shall submit his proposed means of providing project security to meet
the requirements of Contract Section 01040 and prevent unauthorized access to equipment, facilities,
materials and documents, and to safeguard them against sabotage, damage, and theft. The Contractor
shall be responsible for physical security of all materials, supplies, and equipment of every description,
including property which may be Government-furnished or owned, for all areas occupied jointly by the
Contractor and the Government, as well as for all work performed.

15 DUST CONTROL

The Contractor shall be required to control objectionable dust in the work areas, access roadways, and
haul roads by means of controlled vehicle speeds or dust palliatives. Vehicles transporting sand, cement,
gravel or other materials creating a dust problem shall be covered, as directed by the Contracting Officer,
or in accordance with local Laws, codes, and regulations.

1.6 DIGGING PERMITS

1.6.1 REQUIREMENTS FOR DIGGING PERMITS

Prior to the start of any work activity that requires excavation within the current base, the Contractor shall
obtain a digging permit.

1.6.2 REQUESTS FOR DIGGING PERMITS

Requests for Digging Permits shall be submitted to Contracting Officer a minimum of seven (7) days prior
to the start of the work activity covered by the permit. The request for a Digging Permit shall include a
narrative description of the work to be performed and a detailed map of the area of the excavation clearly
marking the location of all known utilities or other obstructions. If the work activity covered by the Digging
Permit request also requires a utility outage, a separate request for the outage shall be submitted in
accordance with the paragraph entitted CONNECTIONS TO EXISTING UTILITIES.
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1.6.3 PREPARATION OF REQUESTS FOR DIGGING PERMITS

Prior to submitting a request for a Digging Permit, the Contractor shall carefully review the area to be
excavated to determine the location of existing utilities and other obstructions. The Contractor will review
available drawings and will conduct a visual inspection of the site. The Contractor will utilize underground
utility detecting devices such as metal and cable detectors to determine the location of existing utilities. All
utility lines found shall be clearly flagged or marked and the location of the utility shall be shown on the
drawing to be submitted with the request for Digging Permit.

1.6.4 EXISTING UNDERGROUND UTILITIES

The Contractor shall exercise utmost care in researching locations of existing utilities and reducing
damage to existing utilities. Any utilities damaged by the Contractor shall be promptly repaired by the
Contractor. The Contracting Officer will review and approve any proposed repairs. Any damage to
existing utilities will be immediately reported to the Contracting Officer and the Base Commander.

1.7 CONNECTIONS TO EXISTING UTILITIES

1.7.1 GENERAL

Any outage involving disruption of electrical service beyond the site area shall be requested in writing at
least ten (10) days in advance of the date requested for the commencement of the outage. The
Contractor shall provide a request, detailing the type of outage needed (water, sewer, electrical, steam,
etc.), the time needed to perform the work, the reason for the outage, and the known affected facilities.
The Contracting Officer shall be contacted prior to the outage to confirm the time and date. If the
Contractor fails to initiate work at the approved time, the Contracting Officer may cancel the approved
outage and may direct the Contractor to resubmit a new request. No part of the time lost due to the
Contractors failure to properly schedule an outage shall be made the subject of claim for extension of
time or for excess costs or damages by the Contractor.

1.7.1.1 PERFORMANCE OF WORK DURING NON-STANDARD HOURS

To minimize outage impact to the mission of the installation, all outages shall be scheduled on weekends
or after the project area’s regular base duty hours and/or as directed by Contracting Officer
Representative (COR). The period proposed for performance of the outage shall include sufficient
contingencies to preclude impact to the peak working hours during the workweek.

1.7.1.2 EXTERIOR NIGHT LIGHTING

Exterior night lighting shall be provided in conformance with EM-385-1-1 entitled Safety and Health
Requirements Manual.

1.7.2 EXISTING UNDERGROUND UTILITIES

The Contractor is provided notice that existing utilities may be present in the construction area. The
Contractor shall exercise the utmost care in researching locations of existing utility lines by implementing
control measures to eliminate, or reduce to a level acceptable to the Contracting Officer, the chance of
damaging or destroying existing utilities.

1.7.2.1 USE OF UNDERGROUND UTILITY DETECTING DEVICE

Prior to any excavation, a metal and/or cable-detecting device shall be used along the route of the
excavation. All underground utilities discovered by this method will be flagged a minimum distance of
one-half (1/2) meter on each side of the location.
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1.7.2.2 HAND EXCAVATION

Hand excavation methods and special supervisory care shall be used between any flagged markers, in
areas of known or suspected hazards, and in areas known or suspected to have multiple and/or
concentrated utility lines or connections.

1.7.3 REPAIR OF DAMAGED UTILITIES

The Contractor shall be responsible to repair any utilities damaged by him. The method of repair and
schedule for performance of the repair shall be coordinated with, and subject to the approval of, the
Contracting Officer. The repair work and any temporary work required to keep the system operational
while repairs are being completed, shall be performed at no cost to the Government.

1.8 WATER

The Contractor shall install and maintain necessary supply connections and piping for same, but only at
such locations and in such manner as may be approved by the Contracting Officer. Water required for
final testing, adjusting and balancing of HVAC systems will be furnished by the Government. Before final
acceptance of systems, or facilities, all temporary connections and piping installed by the Contractor shall
be removed at his expense in a manner satisfactory to the Contracting Officer.

1.9 ELECTRICITY (CONTRACTOR PROVIDED)

Electrical service is not available for use under this contract; therefore all electric current required by the
Contractor shall be the responsibility of the Contractor, furnished at his own expense. The Contractor
shall provide diesel generators to meet his demand requirements. Electricity required for final testing
systems will be furnished by the Government. [The Government will provide permanent high voltage
electricity to a point indicated by the Contracting Officer for use by the Contractor in the performance of
final testing of systems.] The means of doing so, such as by temporary distribution systems, shall be the
responsibility of the Contractor. All temporary connections for electricity shall be subject to the approval
of the Contracting Officer and shall comply with Corps of Engineers manual EM 385-1-1 entitled Safety
and Health Requirements Manual. All temporary lines shall be furnished, installed, connected and
maintained by the Contractor in a workmanlike manner satisfactory to the Contracting Officer. Before
final acceptance of systems, or facilities, all temporary connections installed by the Contractor shall be
removed at his expense in a manner satisfactory to the Contracting Officer.

1.10 WORK OUTSIDE REGULAR HOURS

If the Contractor desires to carry on work outside the project area’s regular base duty hours, or on
holidays, including the following U.S. holidays: New Year's Day, Memorial Day, Independence Day,
Thanksgiving and Christmas. The Contractor shall submit an application to the Contracting Officer. Due
to reliance upon local national laborers and time off due to local observances, there may be disruptions.
Potentials dates are the following local observances: National Islamic Holiday of Ashura, Ramadan
(actual date varies — check with local authorities). The Contractor shall allow ample time to enable
satisfactory arrangements to be made by the Government for inspecting the work in progress. At night,
exterior lighting shall be provided in conformance with EM-385-1-1 entitled "Safety and Health
Requirements Manual".

1.11 SCHEDULING OF WORK IN EXISTING FACILITIES

As soon as practicable, but in any event not later than thirty (30) calendar days after award of this
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contract, the Contractor shall meet in conference with the Contracting Officer, or his duly authorized
representatives, to discuss and develop mutual understanding relative to the scheduling of work in and
access to the existing facilities where work has to be performed under this contract, so that the
Contractor's proposed construction schedule is coordinated with the operating and security requirements
of the installation.

1.12 SPECIAL FACILITIES AND SERVICES TO BE FURNISHED BY THE
CONTRACTOR

The Contractor shall furnish the facilities and services listed in this clause for Corps of Engineers
personnel and other persons as designated by the Contracting Officer. All facilities, furnishings, materials,
and equipment shall be new when furnished at the site. The Contractor shall fully maintain and repair all
facilities, furnishings and equipment listed below. All facilities, furnishings, materials, and equipment
furnished and/or installed by the Contractor under this clause shall remain the property of the Contractor
at the completion of the contract. Facility structures shall be modular or containerized, suitable for easy
movement at a later date.

1.13 PREPARATION OF AS-BUILT DRAWINGS (CONTRACTOR)

1.13.1 AS-BUILT DRAWING SUBMITTALS

a. Government approval is required for As-Built drawings as below in accordance with Section 01335,
SUBMITTAL PROCEDURES.

b. Drawings showing final as-built conditions of the project. The final CAD as-built drawings shall
consist of two sets of electronic CAD drawing files in the specified format (see the AED CAD Design
Requirements: CAD Design Guide), and two half-size and two full-size paper copies of the
approved as-built drawings.

1.13.2 AS-BUILT DRAWINGS

This paragraph covers as-built drawings complete, as a requirement of the contract. The terms
"drawings," "contract drawings," "drawing files," "working as-built drawings" and "final as-built drawings"
refer to contract drawings which are revised to be used for final as-built drawings.

1.13.2.1 GOVERNMENT FURNISHED MATERIALS

One set of electronic CAD files in the specified software and format revised to reflect all bid amendments
will be provided by the Government at the preconstruction conference for projects requiring CAD file as-
built drawings.

1.13.2.2 WORKING AS-BUILT AND FINAL AS-BUILT DRAWINGS

a. The Contractor shall revise 2 sets of paper drawings by red-line process to show the as-built
conditions during the prosecution of the project. These working as-built marked drawings shall be
kept current on a weekly basis and at least one set shall be available on the jobsite at all times.
Changes from the contract plans which are made in the work or additional information which might be
uncovered in the course of construction shall be accurately and neatly recorded as they occur by
means of details and notes. Final as-built drawings shall be prepared after the completion of each
definable feature of work as listed in the Contractor Quality Control Plan (Foundations, Utilities,
Structural Steel, etc., as appropriate for the project). The working as-built marked prints and final as-
built drawings will be jointly reviewed for accuracy and completeness by the Contracting Officer and
the Contractor prior to submission of each monthly pay estimate. If the Contractor fails to maintain the
working and final as-built drawings as specified herein, the Contracting Officer will deduct from the
monthly progress payment an amount representing the estimated cost of maintaining the as-built
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drawings. This monthly deduction will continue until an agreement can be reached between the
Contracting Officer and the Contractor regarding the accuracy and completeness of updated
drawings. In addition, if the Contractor fails to provide the final as-built drawings within thirty (30)
calendar days after contract completion, the Contracting Officer will deduct from the final contract
payment an amount representing the lesser of 1% of the total contract cost or $50,000. The working
and final as-built drawings shall show, but shall not be limited to, the following information:

The actual location, kinds and sizes of all sub-surface utility lines. In order that the location of these
lines and appurtenances may be determined in the event the surface openings or indicators become
covered over or obscured, the as-built drawings shall show, by offset dimensions to two permanently
fixed surface features, the end of each run including each change in direction. Valves, splice boxes
and similar appurtenances shall be located by dimensioning along the utility run from a reference
point. The average depth below the surface of each run shall also be recorded.

The location and dimensions of any changes within the building structure.

Correct grade, elevations, cross section, or alignment of roads, earthwork, structures or utilities if any
changes were made from contract plans.

Changes in details of design or additional information obtained from working drawings specified to be
prepared and/or furnished by the Contractor; including but not limited to fabrication, erection,
installation plans and placing details, pipe sizes, insulation material, dimensions of equipment
foundations, etc.

The topography, invert elevations and grades of drainage installed or affected as part of the project
construction.

Changes or modifications which result from the final inspection.

Where contract drawings or specifications present options, only the option selected for construction
shall be shown on the final as-built prints.

If borrow material for this project is from sources on Government property, or if Government property
is used as a spoil area, the Contractor shall furnish a contour map of the final borrow pit/spoil area
elevations.

Systems designed or enhanced by the Contractor, such as HVAC controls, fire alarm, fire sprinkler,
and irrigation systems.

Modifications (change order price shall include the Contractor's cost to change working and final as-
built drawings to reflect modifications) and compliance with the following procedures.

1. Directions in the modification for posting descriptive changes shall be followed.

2. A Maodification Circle shall be placed at the location of each deletion.

3. For new details or sections which are added to a drawing, a Modification Circle shall be placed by
the detail or section title.

4. For minor changes, a Modification Circle shall be placed by the area changed on the drawing
(each location).

5. For major changes to a drawing, a Modification Circle shall be placed by the title of the affected
plan, section, or detail at each location.

6. For changes to schedules or drawings, a Modification Circle shall be placed either by the
schedule heading or by the change in the schedule.

7. The Modification Circle size shall be 12.7 mm 1/2 inch diameter unless the area where the circle
is to be placed is crowded. Smaller size circle shall be used for crowded areas.

1.13.3 DRAWING PREPARATION

The as-built drawings shall be modified as may be necessary to correctly show the features of the project
as it has been constructed by bringing the contract set into agreement with approved working as-built
prints, and adding such additional drawings as may be necessary. These working as-built marked prints
shall be neat, legible and accurate. These drawings are part of the permanent records of this project and
shall be returned to the Contracting Officer after approval by the Government. Any drawings damaged or
lost by the Contractor shall be satisfactorily replaced by the Contractor at no expense to the Government.
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1.13.4 COMPUTER AIDED DESIGN AND DRAFTING (CAD) DRAWINGS

a.

Only personnel proficient in the preparation of CAD drawings shall be employed to modify the
contract drawings or prepare additional new drawings. Additions and corrections to the contract
drawings shall be equal in quality and detail to that of the originals. Line colors, line weights, lettering,
layering conventions, and symbols shall be the same as the original line colors, line weights, lettering,
layering conventions, and symbols. If additional drawings are required, they shall be prepared using
the specified electronic file format applying the same graphic standards specified for original
drawings. The title block and drawing border to be used for any new final as-built drawings shall be
identical to that used on the contract drawings. Additions and corrections to the contract drawings
shall be accomplished using CAD files. The Contractor will be furnished "as-designed" drawings in
AutoCAD Release 2009 or Microstation V8 format compatible with a Windows XP operating system.
The electronic files will be supplied on compact disc, read-only memory (CD-ROM). The Contractor
shall be responsible for providing all program files and hardware necessary to prepare final as-built
drawings.

Prior to submittal of the first design submittal involving CAD drawings, the Contractor shall prepare
one typical CAD drawing for the project and furnish, via ENG Form 4025, the electronic CAD drawing
file for review and approval by the Contracting Officer. All Government comments involving changes
to this single drawing shall be accomplished and resubmittal(s) made until the Government is
satisfied that all CAD Standards are being followed and all subsequent drawings will also be in
compliance with these Standards.

CAD colors shall be the "base" colors of red, green, and blue. Color code for changes shall be as
follows:

1. Deletions (red) - Deleted graphic items (lines) shall be colored red with red lettering in notes and
leaders.

2. Additions (Green) - Added items shall be drawn in green with green lettering in notes and leaders.

3. Special (Blue) - Items requiring special information, coordination, or special detailing or detailing
notes shall be in blue.

The Contract Drawing files shall be renamed in a manner related to the contract number (i.e., 98-C-
10.DGN) as instructed in the Pre-Construction conference. Marked-up changes shall be made only to
those renamed files. All changes shall be made on the layer/level as the original item. There shall be
no deletions of existing lines; existing lines shall be over struck in red. Additions shall be in green with
line weights the same as the drawing. Special notes shall be in blue on layer#63.

When final revisions have been completed, the cover sheet drawing shall show the wording
"RECORD DRAWING AS-BUILT" followed by the name of the Contractor in letters at least 5 mm 3/16
inch high. All other contract drawings shall be marked either "As-Built" drawing denoting no revisions
on the sheet or "Revised As-Built" denoting one or more revisions. Original contract drawings shall be
dated in the revision block.

After Government approval of all of the working as-built drawings for a phase of work, the Contractor
shall prepare the final CAD as-built drawings for that phase of work and submit two sets of full size
paper copy prints of these drawings for Government review, comparison with approved red-line
marked up drawings, and approval. The Government will promptly return one set of prints annotated
with any necessary corrections to the CAD file(s) if corrections are required prior to approval. Within
20 days of substantial completion of all phases of work, the Contractor shall submit the final as-built
drawing package for the entire project. The submittal shall consist of one set of electronic files on
compact disc, read-only memory (CD-ROM), one set of full size paper prints and one set of the
approved working as-built drawings. Data on the CD-ROM shall be organized per the instructions in
Section 1335 and per the diagram in Section 1335a. They shall be complete in all details and
identical in form and function to the contract drawing files supplied by the Government. Any
transactions or adjustments necessary to accomplish this is the responsibility of the Contractor. The
Government reserves the right to reject any drawing files it deems incompatible with the CAD system.
Upon approval by the Government of the final as-built drawing package for the entire project, the
Contractor shall provide the number of as-built copies noted in Paragraph 1.1 of this Section.

Paper prints, drawing files and storage media submitted will become the property of the Government
upon final approval. Failure to submit final as-built drawing files and marked prints as specified shall
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be cause for withholding any payment due the Contractor under this contract. Approval and
acceptance of final as-built drawings shall be accomplished before final payment is made to the
Contractor.

1.13.5 PAYMENT

No separate payment will be made for as-built drawings required under this contract, and all costs
accrued in connection with such drawings shall be considered a subsidiary obligation of the Contractor.

1.14 CERTIFICATES OF COMPLIANCE

Any certificates required for demonstrating proof of compliance of materials with specification
requirements shall be executed in accordance with Section 01335 SUBMITTAL PROCEDURES FOR
DESIGN/BUILD. Each certificate shall be signed by an official authorized to certify in behalf of the
manufacturing company involved and shall contain the name and address of the Contractor, the project
name and location, description and the quantity of the items involved, and date or dates of shipment or
delivery to which the certificates apply. Copies of laboratory test reports submitted with certificates shall
contain the name and address of the testing laboratory and the date or dates of the tests to which the
report applies. Certification shall not be construed as relieving the Contractor from furnishing satisfactory
material.

1.15 ACCIDENT PREVENTION

The Contractor shall comply with all applicable Host Country laws and with such additional measures as
the Contracting Officer may find necessary in accordance with CONTRACT CLAUSE 52.236-13 entitled
ACCIDENT PREVENTION (NOV1991)-ALTERNATE 1 (APR 1984). Applicable provisions of the Corps of
Engineers manual entitled Safety and Health Requirements Manual EM 385-1-1 will be applied to all work
under this contract. The referenced manual may be obtained from the Contracting Officer at the jobsite or
from the Afghanistan Engineer District at Kabul, Afghanistan.

1.15.1 ACCIDENT PREVENTION PROGRAM

Within fifteen (15) days after award of this contract, and at least ten (10) days prior to the accident
prevention pre-work conference, four (4) copies of the Accident Prevention Plan required by the
CONTRACT CLAUSE 52.236-13 entitled ACCIDENT PREVENTION (NOV 1991)- ALTERNATE I shall be
submitted for review by the Contracting Officer. The Contractor shall not commence physical work at the
site until the Accident Prevention Plan (APP) has been reviewed and accepted by the Contracting Officer.
The APP shall meet the requirements listed in Appendix "A" of EM385-1-1. The program shall include the
following: TAC Form 61 " Accident Prevention Program Hazard Analysis (Activity Hazard Analysis)" fully
completed and signed by an executive officer of the company in block No. 13. The Activity Hazard
Analysis is a method in which those hazards likely to cause a serious injury or fatality are analyzed for
each phase of operations. Corrective action is planned in advance, which will eliminate the hazards. An
analysis is required for each new phase of work. On large or complex jobs the first phase may be
presented in detail with the submittal of the Accident Prevention Plan rather than presenting the complete
analysis. If the plan is to be presented in phases, a proposed outline for future phases must be submitted
as a part of the initial Accident Prevention Plan submittal. Accident Prevention Plans will be reviewed for
timeliness and adequacy at least monthly with a signature sheet signed and dated documenting that
these reviews took place. Copy of company policy statement of Accident Prevention and any other
guidance as required by EM 385-1-1, Appendix A.

1.15.2 GROUND FAULT CIRCUIT INTERRUPTER (GFCI) REQUIREMENT -
OVERSEAS CONSTRUCTION

The Corps of Engineers Health and Safety Manual, EM 385-1-1, section 11.C.05.a. states: "The GFCI
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device shall be calibrated to trip within the threshold values of 5 ma +/- 1 ma as specified in Underwriters
Laboratory (UL) Standard 943." A variance from USACE has been granted allowing 10 ma, in lieu of 5
ma, for overseas activities that use 220 Volts (V)/50 hertz (Hz) electrical power.

1.15.3 TEMPORARY POWER - ELECTRICAL DISTRIBUTION BOXES

EM 385-1-1 section 11.A.01.a. states, "All electrical wiring and equipment shall be a type listed by a
nationally recognized testing laboratory for the specific application for which it is to be used." This
includes temporary electrical distribution boxes. Locally manufactured electrical boxes will not be allowed.
Only manufactured electrical distribution boxes that meet the European CE requirements, with 10 ma CE
type GFCls installed shall be allowed.

Contractors shall:

a. Make no modifications that might void any CE or manufacturer certification.

b. Testthe installed systems to demonstrate that they operate properly and provide the 10 ma earth
leakage protection.

c. Ensure GFClIs will have an integral push-to-test function. The testing shall be performed on a regular
basis.

d. Check that proper grounding is checked regularly and flexible cords, connectors, and sockets
inspected before each use.

1.16 HAZARDOUS MATERIALS

Should the Contractor encounter asbestos or other hazardous materials, during the construction period of
this contract, he shall immediately stop all work activities in the area where the hazardous material is
discovered. The Contractor shall then notify the Contracting Officer; identify the area of danger; and not
proceed with work in that area until given approval from the Contracting Officer to continue work activities.
Hazardous material is considered to be asbestos, explosive devices, toxic waste, or material hazardous
to health and safety. The Contractor shall secure the area from daily traffic until it is safe to resume
normal activities.

1.17 SPARE PARTS

1.17.1 GENERAL

The requirements of this clause are in addition to any requirements for the provision of specific spare
parts to be provided by the Contractor included in Technical Provisions. The Contractor shall furnish
spare parts as directed by the Contracting Officer under the provisions of this clause for all equipment for
which O&M data is to be provided under Clause OPERATION AND MAINTENANCE (O&M) DATA of this
contract. The term "spare parts" as used herein shall include spare parts, special tools and test
equipment.

1.17.2 SELECTION OF SPARE PARTS TO BE FURNISHED

The Contractor shall provide master parts lists, recommended spare parts lists and lists of special tools
and test equipment as a part of the equipment O&M data required by Clause OPERATION AND
MAINTENANCE (O&M) DATA. The master parts list shall include the supplier's price for each part. After
review of the lists, the Contracting Officer will select spare parts and furnish written direction to the
Contractor indicating quantities and types of spare parts to be furnished by the Contractor. Written
directions for spare parts orders may be provided on an incremental basis as reviews of O&M data
submitted by the Contractor are completed but will not necessarily be issued in the sequence in which the
Contractor submitted the equipment O&M data.
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1.17.3 PROCUREMENT AND DELIVERY OF SPARE PARTS

The Contractor shall procure and be responsible for delivery, receipt, handling, placing in storage,
inventory, and turnover to the Contracting Officer all spare parts selected by the Contracting Officer. In
addition to the recommended spare parts list required in paragraph SELECTION OF SPARE PARTS TO
BE FURNISHED above, the Contractor is responsible to have one (1) year supply of manufacturer's
recommended spare parts on site ready to turn over to the Contracting Officer at the time of acceptance
of the facility.

1.17.3.1 SHIPMENT AND DELIVERY

The Contractor shall be responsible for the shipment and delivery of spare parts to the location on or near
the site in Afghanistan as selected by the Contracting Officer. The Contractor shall provide all manpower
and equipment required to receive and place into designated storage areas all spare parts purchased
under this clause. The Contractor shall give the Contracting Officer thirty (30) calendar days naotice of
arrival at the site of the first shipment.

1.17.3.2 TURNOVER OF SPARE PARTS

The Contractor shall notify the Contracting Officer seventy-two (72) hours prior to delivery of spare parts
to the designated storage area. The Contractor and the Contracting Officer will perform a joint inventory
of the spare parts and the spare parts will be turned over to the Contracting Officer. Spare parts
purchased under this clause shall not be used by the Contractor.

1.17.3.3 PARTS AND PACKAGE IDENTIFICATION

Prior to shipment from point of purchase, each spare part shall be tagged or otherwise marked or labeled.
Such labeling may be placed or affixed to the container, box or packaging in which spare parts are
located when it is not feasible to place or affix such labeling directly on each spare part. Tags or labels
shall include, but not necessarily be limited to; part number, description, parent equipment name and
number location, project and/or other data as directed by the Contracting Officer.

1.17.3.4 PRESERVATION AND PACKAGING INSTRUCTION

a. Items ordered under this contract shall be preserved and packed for a minimum of three (3) years
shelf life storage. All items shall be individually packaged except when the manufacturer specifies that
the items are to be used in sets. Appropriate identification labels must be affixed to the items
protective box or package. After the spare parts are packaged, the manufacturer shall weigh the
spare parts and packaging and place the weight and size of the packaged container on the label with
other information as outlined herein. Each item, not normally identified with manufacturer's name and
part number, shall have an appropriate label affixed to it with manufacturer's name and part number.

b. Machined spare parts shall be lubricated or coated in order to withstand extensive periods of storage
in a highly corrosive atmosphere.

c. Large items (greater than 22.7 kg (50 Ibs.), or larger than 0.03 CM (one cubic foot) shall be packaged
in waterproof wooden boxes and properly braced. Cushioning shall be used to prevent damage to
the item and to the packaging material.

d. Solid state components, such as diodes, transistors, integrated circuits or equipment consisting of
such parts that can be damaged as a result of static electricity and other stray electro-magnetic fields
shall be packaged in heat-sealed, aluminum foil, laminated, flexible packages.

e. All other spare parts shall be packaged in heat sealed plastic bags or wrap. Delicate and more fragile
items such as test equipment shall be cushioned or wrapped with transparent bubble wrap material
prior to being inserted into the plastic package.
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1.17.4 WARRANTY

All spare parts provided by the Contractor under this clause are subject to the general warranty clauses of
this contract.

1.17.5 PAYMENTS FOR SPARE PARTS

Payments for spare parts ordered under the paragraph entitled "Selection of Spare Parts To Be
Furnished" will be made under the work item of the Work Breakdown Sheet entitled "Spare Parts".
Payments for spare parts specifically required elsewhere in this contract shall be considered as part of
those equipment costs and shall be included in other payment items as appropriate. Payments for spare
parts ordered under this clause shall be based on the invoice price (FOB supplier) plus certified invoice
price of surface shipment to the site in Afghanistan. The invoice price (FOB supplier) shall include the
separately listed cost for preservation and packaging by the manufacturer as specified herein. The
Contractor shall provide invoices and any additional backup, which may be required to demonstrate that
the invoices presented represent the cost of spare parts, preservation and packaging, and cost of surface
shipment to the site. Payment for handling, delivery, inventory, turnover, customs, overhead or profit shall
not be paid or allowed under this Contract Provision, and shall be included in the cost for installation of
this equipment under the other appropriate payment items of this contract. Price increases over prices
furnished under paragraph SELECTION OF SPARE PARTS TO BE FURNISHED shall be fully
substantiated. Payment for spare parts will be made after the spare parts have been accepted at the site
by the Contracting Officer. If the total payments under the work item entitled "Spare Parts" does not
reduce the balance of this work item to zero, the remaining balance will be deducted from the final
contract amount. If orders exceed the work item entitled "Spare Parts", a modification for equitable
adjustment will be issued in accordance with Contract Clause 52.243-4 entitled CHANGES. Payments for
spare parts ordered under this clause shall constitute full payment for all cost of the spare parts and
associated cost of preservation and packaging, and cost of surface shipment to the site. Other ancillary
costs shall be included by the Contractor under the other appropriate work items of this contract and no
additional cost except as provided herein will be allowed.

1.18 OPERATION AND MAINTENANCE (O&M) DATA

1.18.1 GENERAL

The requirements contained herein are in addition to all shop drawings submission requirements stated in
other sections of the specifications. The Contractor shall include the provisions for all items required
under this clause in all purchase orders and sub-contract agreements. Submittals required hereinafter will
not relieve the Contractor of any responsibilities under the Warranty of Construction Provisions of this
contract or under the various Guarantee Clauses of the Technical Provisions.

1.18.2 SUBMITTALS

The Contractor shall submit all items requiring submission of O&M data under this and other sections of
these specifications in accordance with Section 01335 SUBMITTAL PROCEDURES FOR
DESIGN/BUILD of the specifications.

1.18.3 OPERATION AND MAINTENANCE (O&M) DATA

The Contractor shall furnish operation and maintenance manuals for all facilities constructed under this
contract. The manuals shall be loose leaf, indexed and shall consist of manufacturer's brochures,
manufacturer's operation and maintenance manuals, service and repair manuals, catalogs, service
bulletins, instruction charts, diagrams, other information as necessary to support the operation and
maintenance of the end items of equipment, assemblies and systems. Each type of facility (housing,
barracks, mosque, etc.) shall be covered by a separate manual (or manuals) consisting of all data
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pertaining to the equipment and/or systems within that facility. Identical equipment within a single major
system shall require only one submittal of data. The Contractor shall furnish all O&M manuals to the
Contracting Officer not less than thirty (30) calendar days prior to contract completion. If the Contractor
fails to furnish all O&M manuals to the Contracting Officer as specified herein, the Contracting Officer will
deduct from the final contract payment an amount representing the lesser of 1% of the total contract cost
or $50,000. Required number of submittals (number of sets) shall be as specified in Section 01335
SUBMITTAL PROCEDURES FOR DESIGN/BUILD.

1.18.4 RECOMMENDED SPARE PARTS LIST

The Contractor shall furnish a recommended spare parts list containing equipment manufacturers'
recommendations for five (5) years; two (2) years and one (1) year spare parts stock levels in
Afghanistan. Current unit price and effective date, lead time, shelf life for each individual part, and total
cost of all recommended parts shall be furnished.

1.18.5 SUPPLEMENTAL SUBMITTALS OF DATA

After initial submittal of O&M manuals and until final acceptance of all equipment, the Contractor shall
prepare and deliver to the Contracting Officer supplemental technical data as previously described for all
changes, modifications, revisions and substitutions to equipment and components. For equipment or
systems introduced into the contract under change order, or modified by change order, supplemental data
shall be furnished within forty-five (45) calendar days after issuance of the change order. The
supplemental data furnished shall be properly prepared and identified for insertion into the O&M manuals.

1.18.6 FRAMED INSTRUCTIONS FOR SYSTEMS

Approved wiring and control diagrams showing the complete layout of the entire system, including
equipment, piping, valves and control sequence, framed under glass or in approved laminated plastic,
shall be posted, where applicable, in all mechanical equipment rooms. In addition, detailed operating
instructions explaining safe starting and stopping procedures for all systems shall be prepared in typed
form along with the inspections required to insure normal safe operations. The instructions shall be
framed as specified above for the wiring and control diagrams and posted beside the diagram. Proposed
diagrams, instructions, and other sheets shall be submitted for approval prior to posting. Operating
instructions shall be posted before acceptance testing of the systems and verified during acceptance
testing.

1.18.7 ADDITIONAL SUBMITTALS/RE-SUBMITTALS

The Contracting Officer reserves the right to determine whether the above specified information, as
furnished by the Contractor, is adequate and complete and to require such additional submittals by the
Contractor as necessary to insure that adequate information has been furnished to provide the
satisfactory operation and maintenance of the various items of equipment and to fulfill the intent of the
specifications. Additional submittals or resubmittals supplementing incorrect or incomplete data shall be
made within thirty (30) calendar days after receiving notice by the Contracting Officer. All costs arising
from these resubmissions shall be borne by the Contractor.

1.19 INSTRUCTIONS AND TRAINING FOR OPERATION AND MAINTENANCE

1.19.1 GENERAL

The Contractor shall be responsible for the instruction and training of operating and maintenance
personnel as specified below and in the Technical Provisions of the specifications. Unless otherwise
indicated in the Technical Provisions, operating and maintenance instructions shall be given for a
minimum period as follows:
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Title Duration of Training
Mechanical Systems 10 Days
Electrical Systems 10 Days

1.19.2 OPERATION AND MAINTENANCE TRAINING

The Contractor shall provide competent instructors for training of personnel designated by the Contracting
Officer to operate mechanical and electrical building systems and equipment, perform the required
preventive maintenance to minimize breakdown, and to perform necessary repairs when malfunction or
breakdown of equipment occurs. Such training shall consist of classroom and on-the-equipment training
for the period specified, which shall be completed prior to acceptance of a system or equipment, as
applicable. The instructor(s) shall have no other duties during the period of training. Classroom instruction
shall not exceed fifty percent (50%) of the total training time, with the balance devoted to on-the-
equipment demonstration and familiarization. Emphasis will be given to both electrical and mechanical
features, in accordance with approved training plans.

1.19.3 ARRANGEMENTS

The training shall be for not less than the periods of time specified, five (5) days per week, and eight (8)
hours per day, subject to review and approval by the Contracting Officer. Each individual training session
shall be presented one time only, shall be video taped in a television system compatible with the local
area, and be scheduled in a manner acceptable to the Contracting Officer. At the completion of training,
the videotapes shall become the property of the Government. In addition to the Contractor's requirements
to video tape each training section, the Government reserves the right to record, in any manner, the
subject training material, or training sessions given by the Contractor, without additional cost to the
Government.

Recordings obtained will be used in future training by the Government. The operating and maintenance
manual data, as specified to be furnished in these Special Clauses, shall be used as the base material for
training.

1.19.4 SCHEDULING

The Contractor shall contact the Contracting Officer for the purpose of preliminary planning, scheduling,
and coordination of training, to maximize effectiveness of the training program for available operating and
maintenance personnel. The Contractor shall initiate and make arrangements for such contact within
thirty (30) calendar days after receipt of notification of award of contract; and shall include all significant
times in scheduling and completing training in his PROJECT SCHEDULE. The Contractor shall provide a
draft outline of training outline in sufficient detail to provide a broad indication of the type of scope of
training to be given. It shall include but not be limited to; (a) a list of subjects to be presented; (b)
estimated amounts of classroom and on-the-equipment instruction for each subject; (c) a list of minimum
qualifications for instructors; and (d) discussions concerning the types and amounts of visual aids,
reference materials, tools and test equipment, mock-up and other training materials that will be employed
during training.

1.19.5 PRELIMINARY PLAN

The Contractor shall submit seven (7) copies of an outline of his proposed training plan to the Contracting
Officer for review and approval not later than 60 calendar days after award of this contract. The plan will
be reviewed and coordinated with the content of the O&M manuals.

1.19.6 PLAN

The Contractor shall submit seven (7) copies of his proposed training plan to the Contracting Officer for
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approval not later than ninety (90) calendar days prior to start of any training. The plan shall include the
following; (a) a weekly outline showing overall form and design of training presentation; (b) a day-by-day
schedule showing time intervals, the major and subordinate subjects to be covered in each, the name of
the instructor(s) and qualification summary of each, and identification of related handouts; (c) summary of
the number of hours of classroom and on-the-equipment training; (d) a list of reference materials to be
provided by the Contractor to the trainees; and (e) a list and description of the training materials to be
used, such as text, visual aids, mock-up, tools, etc. The Contractor shall be responsible for furnishing all
training materials except the following: The Government will provide space, chairs, and tables for
classroom training, and three (3) sets of the five (5) sets of O&M Manuals required by the Contractor per
Section 01335 SUBMITTAL PROCEDURES FOR DESIGN/BUILD of the specifications. Provision of
these manuals is solely for reference purposes, and in no way relieves the Contractor from providing all
instruction and materials necessary for training personnel designated by the Government. All costs for
resubmission of training plans, training materials, etc., as requested by the Contracting Officer shall be
borne by the Contractor. Resubmittals shall be made within twenty (20) days of notice from the
Contracting Officer.

1.19.7 ATTENDANCE ROSTER/TAC FORM 356

The Contractor shall develop an attendance roster or a similar document indicating each student’s
attendance, prior to the start of each class, subject and/or topic. This includes both "Hands-On" and
classroom training. It is strongly recommended that each student trained be required to sign this
document at the beginning of each class day for each and every class, subject and/or topic taught on that
day. The Contractor's failure to have student attendance verified in writing may be cause for the
Government to order the Contractor to repeat schooling where evidence of attendance cannot be verified.
No part of the time lost due to such repeat instruction shall be made the subject of claim for extension of
time or for excess costs or damage by the Contractor. Within ten (10) working days after completion of
Operation and Maintenance Training conducted in accordance with this clause and/or applicable
Technical Provision section, the Contractor shall complete and submit TAC Form 356 "Operation and
Maintenance Training Validation Certificate". The attendance roster shall be included as an attachment to
TAC Form 356.

1.20 CONTRACTOR FURNISHED EQUIPMENT LISTS

The Contractor shall furnish a list of all items, other than integral construction type items, furnished under
the contract. Items such as furniture, drapes, rugs, vehicles, office machines, appliances, etc., shall fall
under this category. The Contractor's list shall describe the item; give the unit price and total quantities of
each. Model and serial numbers for equipment shall be provided when applicable. The Contractor shall
keep an up-to-date register of all covered items and make this information available to the Contracting
Officer at all times. Prior to acceptance, the Contractor shall submit the complete register to the
Contracting Officer.

1.21 TIME EXTENSIONS

1.21.1 GENERAL

This provision specifies the procedure for determination of time extensions for unusually severe weather
in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE CONSTRUCTION)
APR 1984. The listing below defines the anticipated monthly unusually severe weather for the contract
period and is based on National Oceanic and Atmospheric Administration (NOAA) or similar data for the
geographic location of the project. The schedule of anticipated unusually severe weather will constitute
the baseline for determining monthly weather time evaluations. Upon award of this contract and
continuing throughout the contract each month, actual unusually severe weather days will be recorded on
a calendar day basis (including weekends and holidays) and compared to the monthly anticipated
unusually severe weather in the schedule below. The term "actual unusually severe weather days" shall
include days actually impacted by unusually severe weather. The Contractor's schedule must reflect the
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anticipated unusually severe weather days on all weather dependent activities.

Kabul Province - Kabul

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

22 18 11 10 7 1 2 1 1 3 16 22 114
Logar Province - Pul-i-Alam

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

21 19 10 2 1 0 0 0 1 8 16 20 98
Parwan Province - Bagram

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

19 13 7 4 3 2 0 0 0 2 8 19 77
Kunar Province - Asadabad

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

7 8 10 8 5 3 4 6 4 2 3 5 65
Laghman Province - Mihterlam

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

7 4 2 1 1 1 1 1 1 0 1 5 25
Nangahar Province - Jalalabad

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

3 1 1 4 0 0 1 2 1 1 1 2 17
Badakhshan Province - Feyzabad

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec TOTAL

16 16 1 1 0 0 0 0 0 0 3 12 49
Baghlan Province - Pol-e-Khumri

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

17 9 2 3 1 0 0 0 0 1 6 14 53
Kunduz Province - Kunduz

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

14 9 8 8 4 1 1 0 0 0 5 12 62
Balkh Province- Mazir-e-Sharif

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

12 8 1 0 0 0 0 O 0 1 3 8 33

Jowzjan Province - Sheberghan
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Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

13 8 7 5 1 0 0 O 0 1 5 8 48
Ghazni Province - Ghazni

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

22 20 15 8 5 1 3 0 0 6 17 20 117
Khost Province - Khost

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

15 7 2 1 1 1 4 1 2 1 4 13 52
Paktia Province - Gardez

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

22 19 13 2 1 0 0 0 0 5 17 21 100
Paktika Province - Sharana

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

21 16 3 0 0 0 0 0 0 0 6 19 65
Kandahar Province - Kandahar

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

14 7 4 6 1 0 1 1 0 1 6 12 53
Nimroz Province - Zaran;

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

13 6 1 1 0 0 0 O 0 1 4 9 35
Oruzgan Province - Tarin Kowt

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

12 3 0 0 0 0 0 O 0 0 1 6 22
Zabul Province - Qalat

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

19 11 3 0 0 0 0 0 0 1 5 12 51
Badghis Province - Qal-i-Naw

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

18 12 5 3 1 0 0 0 0 4 7 12 62
Bamiyan Province - Bamiyan

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

21 19 13 3 1 0 0 O 1 9 19 21 107
Farah Province - Farah

Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

Section 01060 Page 18



11 5 3 3 1 0 0 O 0 1 4 12 40

Herat Province - Herat
Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
15 11 6 6 1 0 0 O 0 2 9 15 65

In the event the project’ is located in either Nuristanm, Panjsher, Samangan, Sari Pul, Takhar, Wardak or
any other province not listed above, then the closest neighboring province should be selected, or if the
project is located equidistant between two provinces, than the average of the two provinces should be
used.

1.21.2 TIME EXTENSIONS

The number of actual unusually severe weather days shall be calculated chronologically from the first to
the last day in each month. Unusually severe weather days must prevent work for fifty percent (50%) or
more of the Contractor's workday and delay work critical to the timely completion of the project. If the
number of actual unusually severe weather days exceeds the number of days anticipated in the
paragraph above, the Contracting Officer will determine whether the Contractor is entitled to a time
extension. The Contracting Officer will convert any qualifying delays to calendar days and issue a
modification in accordance with the Contract Clause 52.249-10 entitled DEFAULT (FIXED-PRICE
CONSTRUCTION) APR 1984.

1.21.3 OTHER DELAYS

Construction delays due to full or partial base closures due to incidents such as demonstrations, civil
unrest and outright attacks will be examined on an individual basis for consideration of time extensions.

1.22 STANDARDIZATION

Where two or more items of the same type or class of product, system or equipment furnished in this
project are required, the units shall be products of the same manufacturer and shall be interchangeable
when of the same size, capacity, performance characteristics, and rating. The only exception to this
requirement is where the items are interchangeable due to conformance with industry standards (valves,
fittings, etc.); they need not be by the same manufacturer. This requirement applies to all manufactured
items in the project that normally require repair or replacement during the life of the equipment.

1.23 COMPLIANCE WITH HOST COUNTRY RULES AND CUSTOMS

The laws of Host Country may prohibit access to certain areas of the country that are under military
control. The Contractor shall furnish the Contracting Officer the names of personnel, type, and amounts of
equipment, dates and length of time required at the site, and the purpose of entering the host country. It is
understood that areas to which rights of entry are provided by the Host Government are to be used only
for work carried out under the contract and no destruction or damages shall be caused, except through
normal usage, without concurrence of the Host Government.

1.23.1 CONTRACTOR'S RESPONSIBILITIES

The following items are the sole responsibility of the Contractor to investigate, estimate as to cost, and
assume the risk, as normally encountered by Contractors. The Contractor shall be responsible for
determining the effect of the following on his own cost of performance of the contract and for including
sufficient amount in the contract price:
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a. Official language and type of accounts required to satisfy the officials of the Local Government.

b. Entry and exit visas, residence permits, and residence laws applicable to aliens. This includes any
special requirements of the Host Government, including those required by local Labor Offices, which
the Contractor may have to fulfill before an application for a regular block of visas will be accepted.

c. Passports, health and immunization certificates, and quarantine clearance.

d. Compliance with local labor and insurance laws, including payment of employer's share of
contribution, collecting balance from employee and paying into insurance funds.

e. Strikes, demonstrations and work stoppage.

f. Collection through withholding and payment to local Government, of any Host Country income tax on
employees subject to tax.

g. Arranging to perform work in the Host Country, to import personnel, to employ non-indigenous labor,
to receive payments and to remove such funds from the country.

h. Operating under local laws, practices, customs and controls, and with local unions, in connection with
hiring and firing, mandatory wage scales, vacation pay, severance pay, overtime, holiday pay, 7th day
of rest, legal notice or pay in lieu thereof for dismissal of employees, slowdown and curtailed
schedules during religious holidays and ratio of local labor employed in comparison to others.

i. Possibility of claims in local bureaus, litigation in local courts, or attachment of local bank accounts.

Compliance with workmen's compensation laws and contributions into funds. Provisions of

necessary medical service for Contractor employees.

k. Special license required by the local Government for setting up and operating any manufacturing

plant in the Host Country, e.g. concrete batching, precast concrete, concrete blocks, etc.
Sales within the host country of Contractor-owned materials, and equipment.
. Special licenses for physicians, mechanics, tradesmen, drivers, etc.
Identification and/or registration with local police of imported personnel.
Stamp tax on documents, payments and payrolls.
Base passes for permanent staff, day laborers, motor vehicles, etc.
Compliance with all customs and import rules, regulations and restrictions, including, but not limited
to, local purchase requirements.

—

LT OS5 37T

1.24 EMPLOYEE ACCESS TO PROJECT SITE

1.24.1 EMPLOYEE IDENTIFICATION

The Contractor shall be responsible for furnishing to each employee and for requiring each employee
engaged on the work, to display identification as approved and directed by the Contracting Officer.
Prescribed identification shall immediately be delivered to the Contracting Officer for cancellation upon
release of any employee. When required, the Contractor shall obtain and provide fingerprints of persons
employed on the project. Contractor and subcontractor personnel shall wear identifying markings on hard
hats clearly identifying the company for whom the employee works.

1.24.1.1 PREPARATION OF IDENTIFICATION BADGES

The Contractor shall be required to prepare a written application inclusive color photographs and provide
all materials and labor necessary to prepare an identification badge, laminated in plastic, containing the
employee's name, badge number, color photo, height and weight, the name of the Contractor's
organization and for requiring each employee engaged on the work to display this identification as
directed by the Contracting Officer. The Contractor shall submit each application and draft badge through
the Contracting Officer to the Base Security Office. A minimum of thirty-five workdays shall be allowed for
Government review and certification of badges. The Base Security Office will certify each draft badge by
signature, stamp, seal or any combination thereof. Upon certification by the Base Security Office, the
badges will be returned to the Contractor for final preparation, lamination, and issuance. Badges shall not
be taken out of country during periods of travel or absence. During such periods, the Contractor may be
permitted to issue temporary identification badges.
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1.24.1.2 EMPLOYEE BACKGROUND AND HISTORICAL INFORMATION

The Contractor shall be required to prepare and maintain personal background and historical information
forms on each employee. These forms may be reviewed by the Base Security Office. The required
information shall include but not necessarily be limited to the following:

Full name.

Place and date of birth.

Three (3) current color photographs.

Copy of Citizenship/Nationality identification.

Copy of Passport.

Copy of drivers license.

Police Background Check.

Work History.

Personal background information.

Copy of Work Permit and/or Visa.

Permanent home of record and in-country address.

Other information mandated by local law, the Base Security Regulations or that may be required to
coordinate and process the necessary documentation with the government offices responsible for the
approval.

m. Registration, insurance company, policy number and expiration date for each vehicle.

TRT T S@To a0 o

1.24.2 IDENTIFICATION OF CONTRACTOR VEHICLES

The Contractor shall be responsible for requiring each vehicle engaged in the work to display permanent
vehicular identification as approved and directed by the Contracting Officer. If acceptable to the Base
Security Office and approved by the Contracting Officer, the Contractor may institute a system of non-
permanent temporary identification for one-time delivery and transit vehicles. Each Contractor vehicle,
machine, piece of equipment, or towed trailers, shall show the Contractor's name such that it is clearly
visible on both front doors of the vehicle and both sides of a towed trailer. A valid license plate shall be
displayed at all times. Contractor vehicles operated on Government property shall be maintained in a
good state of repair, shall be insured, and shall be registered in accordance with Afghan Law.

1.24.3 SECURITY PLAN

The Contractor shall submit to the Contracting Officer a security plan as required in Contract Section
01040.

1.25 RADIO TRANSMITTER RESTRICTIONS

To preclude accidental actuation of sensitive electronic equipment, the Contractor shall not use radio-
transmitting equipment without prior approval of the Contracting Officer.

1.26 PUBLIC RELEASE OF INFORMATION

1.26.1 PROHIBITION
There shall be no public release of information or photographs concerning any aspect of the materials or

services relating to this bid, contract, purchase order, or other documents resulting there from without the
prior written approval of the Contracting Officer.

1.26.2 SUBCONTRACT AND PURCHASE ORDERS
The Contractor agrees to insert the substance of this clause in all purchase orders and subcontract
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agreements issued under this contract.

1.28 CONSTRUCTION PROJECT SIGN

The contactor shall fabricate and display at least one sign to identify the project site as a Government of
the Islamic Republic of Afghanistan sponsored project associated with the Ministry of Interior. The sign
shall measure at least 1.8 x 1.2 meters as shown in Attachment. The sign shall be fixed to posts with a
sufficient number of bolts to ensure that the sign will not be damaged by weather or vandalism. A
minimum of three posts will be utilized. If lumber is used for support posts, the minimum dimension of the
lumber vertical posts and bracing will be 10 cm x 10 cm. The post will set in field-prepared site-grade
concrete. No rebar (reinforcement) and no formwork are required for concrete. At any point during
construction if deemed necessary by the COR the sign shall be repaired or replaced. Exact placement at
the project site shall be coordinated with the COR.

The black, green and red colors on the left side of the sign shall be the Pantone colors listed below:

Black: Pantone Process Black PC
Red: Pantone 485 PC
Green: Pantone 370 PC

Sign panels shall be fabricated from 19mm thick High Density Overlay (HDO) plywood or 2-mm thick
sheet metal primed and painted (exterior paint) with lumber or metal uprights and bracing (see the “pdf”
Attachment). The sign will be primed and two-coat painted. The sign shall be placed in a location that is
visible to pedestrians and/or vehicles passing the project site. Sign face and graphics shall be non-
reflective vinyl film prepared on a white adhesive backing or enamel-based exterior type paint. All logos
shall be aligned left with typography center text. Dari translations shall be substituted with Pashtun in
areas where the language is more predominant/appropriate. If the Text Group T6 (which is the Project
Title taken from the Contract) does not make it clear to the public viewing the sign what the project
purpose is, succinct wording shall be added to Text Group T2 to make this clear (for example, “Hospital
Wastewater Treatment Facility Expansion” or “20 KM paved road” or other project summary), to be
submitted and approved by the COR.

1.29 ATTACHMENTS

TAC FORM 61 - Accident Prevention Program Hazard Analysis

TAC FORM 356 - Operation and Maintenance Training Validation Certificate
Construction Project Sign Dimensions

Mounting Diagram

Ministry Logo

2. SPECIAL CONTRACT REQUIREMENTS

2.1 APPLICATION OF US CRIMINAL JURISDICTION

Reference DODI 5525.11. The contractor is directed to provide all of its personnel working under this
contract, and to require all of its subcontractors to provide their personnel, with written notification that -
with the exception of nationals of Afghanistan and those ordinarily resident in Afghanistan - contractor
and subcontractor personnel, and the dependents of contractor and subcontractor personnel who are
residing with such personnel, may be subject to US criminal jurisdiction as provided for in the Military
Extraterritorial Jurisdiction Act, 18 USC 3261-3267; see Section 3267(1)(A)(iii)(1) and (2)(A)(iii)). A copy of
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the notice shall be furnished to the contracting officer upon award of the contract, along with a
certification by an authorized company representative attesting to the provision of the notification to
contractor personnel.

2.2 ATTACKS FROM HOSTILE ENTITIES

This contract is firm fixed-price. Costs incurred in the performance of project execution that arise from the
attacks of hostile entities, such as costs arising from damage to or destruction of contractor equipment
and facilities, and damage to or destruction of the project prior to Government acceptance, are the sole
responsibility of the contractor. The Government makes no guarantee to provide the contractor with
security, and bears no obligation to reimburse the contractor for costs arising from the attacks of hostile
entities. When appropriate, the Contracting Officer may provide the contractor with an equitable
adjustment with respect to time — but not cost — in accordance with clause 52.249-10; see 52.249-
10(b)(2)(i) and (2).

2.3 INSTALLATION ACCESS AND BADGING

This contract is firm fixed-price. It is the responsibility of the contractor to be knowledgeable of and to
abide by any and all applicable installation access procedures and requirements, to include any and all
badging procedures and requirements, that may be necessary for contractor access to the project site.
Such procedures and requirements may change over the course of contract performance; it is the
responsibility of the contractor to plan accordingly in order to meet its existing obligations under this
contract. The US Army Corps of Engineers, Afghanistan Engineer District, neither controls nor is
responsible for any such installation access procedures, requirements or changes thereto.

2.4 CUSTOMS CLEARANCE

Reference clauses 52.229-6 and 52.225-13. This contract is firm fixed-price. It is the responsibility of the
contractor to be knowledgeable of and to abide by any and all applicable customs clearance procedures
and requirements that may be necessary for the transportation of supplies and equipment into
Afghanistan. Such procedures and requirements may change over the course of contract performance; it
is the responsibility of the contractor to plan accordingly in order to meet its existing obligations under this
contract. The US Army Corps of Engineers, Afghanistan Engineer District, neither controls nor is
responsible for any such customs clearance procedures, requirements or changes thereto.

241 CUSTOMS PROCEDURES

Background: Every contractor/carrier importing goods into Afghanistan or exporting goods out of the
country must comply with national customs regulations and procedures administered by the Afghanistan
Customs Department (ACD) of the Ministry of Finance, in compliance with Afghan law. Contractors
performing contracts in Afghanistan for the Department of Defense (DoD), including the U.S. Army Corps
of Engineers, in support of Operation Enduring Freedom (OEF), may be entitled to certain exemptions
from the payment of customs tariffs and duties on goods and materiel imported into Afghanistan for use at
DoD construction projects within the country, and on export of materiel from Afghanistan after completion
of a project.

Obtaining import tax exemptions and clearances for the release of construction goods and materiel
through ACD is often time consuming. Early planning and realistic delivery timelines are essential to
prevent avoidable project delays related to customs issues. This section provides general guidance and
a list of customs procedures and documents that you may be required to fulfill or provide. Please note
that this guidance is provided to alert contractors from the outset that the Afghan customs process is
complex and time-consuming, and to strongly encourage early planning. The steps listed below are
provided for informational purposes only and cannot be regarded as definitive because the ACD’s
procedures and requirements may change at any time.
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ANY DEVIATIONS FROM THE PROCESS DESCRIBED HEREIN SHALL NOT FORM THE BASIS FOR
A REQUEST FOR EQUITABLE ADJUSTMENT.

General Requirements: USACE contractors must designate an authorized employee of the company
as the customs point of contact (POC), responsible for handling customs clearance issues, and must
advise the USACE’s Customs Coordinator by e-mail of the name and contact information for the
authorized customs POC. This individual must hand-deliver all required documentation between the
USACE's Customs Coordinator at Qalaa House and the US Embassy, the Afghan Ministry of Foreign
Affairs, and the Customs Department of the Afghan Ministry of Finance in order to obtain required stamps
and signatures.

To initiate the customs clearance process, the following steps are necessary as of the time of
publication of this solicitation, but cannot be regarded as definitive:

1) Prepare a Contractor’s Letter of Introduction for the Afghanistan Customs Department. The Letter of
Introduction should first be emailed to the USACE Customs Coordinator at Qalaa House, Kabul
Afghanistan.

2) The following hard copy original documents should be delivered to the USACE’s Customs
Coordinator at Qalaa House prior to the movement of goods into or out of Afghanistan:

a) A completed Tax Exemption Form (“Muaffi Nama”), purchased from the Afghan Customs
Department and written in the Dari language.

b) A Bill of Lading (for cargo transiting via ship and motor carrier), Airway Bill (for cargo arriving via
air) or CMR (for cargo that has only traveled overland).

¢) AnInvoice in US Dollars only. If the goods were purchased elsewhere and invoiced in a different
currency, the equivalent U.S. Dollar amount must be clearly shown.

d) A Customs Clearance Request. See Section 01060b
e) A Packing List if the complete cargo manifest is not listed on the invoice.

f) A Certificate of Origin for cargo coming through Islam Qalat and Heart.

The USACE Customs Coordinator will check the documents to ensure that they are complete, accurate,
and ready for signature.

Once all stamps and signatures are obtained on the documents listed under paragraph 2, the Afghanistan
Customs Department will send them to the applicable customs clearing house and the shipment can be
released for border crossing and final delivery.

Note: When a contractor imports vehicles or equipment for use by the US Government, the items can
only remain in country until the contracted project is complete. At the termination of the contract, the
vehicles or equipment must be exported following procedures similar to those outlined above, or the
original exempted duties must be paid to the Ministry of Finance if the vehicles or equipment remain in
Afghanistan.
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It is the sole responsibility of the contractor to know of and abide by all Afghan customs clearance
procedures and requirements applicable to the importation of supplies and equipment into Afghanistan,
and to make accurate and truthful representations on all customs documents. Please recognize that
Afghan customs procedures and requirements may change over the period of contract performance. The
US Army Corps of Engineers, Afghanistan Engineer District, therefore provides the information in this
section for general guidance purposes only, and advises you that responsibility for customs compliance,
and awareness of changing customs procedures, remains your responsibility.

Any contractor or shipping agency that violates Afghan customs procedures may be subject to legal
action, including but not limited to revocation of contract, forfeiture of goods and enforced collection of
fines and customs fees due the Afghan Government. All contractors and suppliers that import goods tax
and duty free are subject to warehouse and storage facility inspections by USACE representatives to
confirm that customs manifests are accurate and that abuse of the US Government’s tax-exempt status
has not occurred.

2.5 TRAVEL WARNINGS

The contractor shall provide all personnel working under this contract, and shall require subcontractors to
provide their personnel, with a written notification advising such personnel to be aware of US State
Department Travel Warnings with respect to Afghanistan, available at http://travel.state.gov, in the event
they wish to consider bringing their dependants into Afghanistan. A copy of the notice shall be
furnished to the contracting officer upon award of the contract, along with a certification by an
authorized company representative attesting to the provision of the notification to contractor personnel.
At no time, subject to the written approval of the contracting officer, may the contractor allow such
dependants, or any other unauthorized individuals, to be present on the project site grounds, whether in
transit or otherwise.

2.6 DRUG-FREE WORKFORCE

Documentation of the contractor’s drug-free workforce program as required by clause 252.223-7004(b)
shall be furnished to the contracting officer upon award of the contract.

2.7 COMBATING TRAFFICKING IN PERSONS, COMMERCIAL SEX ACTS,
FORCED LABOR

A copy of the employee natification statement as required by clause 52.222-50 Alt 1 shall be furnished
to the contracting officer upon award of the contract, along with a certification by an authorized
company representative attesting to the provision of the notification to contractor personnel.

2.8 PROMPT PAYMENT OF SUBCONTRACTORS

In accordance with 52.232.5 (b)(1)(v,), the contractor shall furnish documentation with each progress
payment which indicates that all sub-contractors and suppliers have been paid with funds from the most
recent progress payment. In order for the progress payment request to be considered complete, the
contractor shall:

- submit a listing of all subcontractors, the total amount paid to each subcontractor under the contract
and the dates and methods of such payments; and

- provide copies of payrolls for each subcontractor working under this contract.
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2.9 SUBCONTRACTORS CLAUSE REQUIREMENT

In accordance with 52.232.27, the contractor shall include in each subcontract, a payment clause that
obligates each subcontractor to pay their subcontractors for satisfactory performance of work not later
than 7 days from the date they receive payment for work under this contract.

2.10 DEFENSE BASE ACT

In accordance with FAR 52.228-3 “Workers Compensation Insurance” (Defense Base Act) the offeror is
required to provide, prior to commencing work under this contract, such workers’ compensation insurance
or security as the Defense Base Act (“DBA”) (42 U.S.C.1651 et seq.) requires and to continue to maintain
it until performance is complete. The amount listed by the offeror on this Contract Line Item (CLIN) is the
estimated DBA insurance premium (estimated payroll of the offeror and its subcontractors times the
applicable rate(s)). The DBA insurance premium amount varies with payroll and the nature of services
and will, therefore, be taken into account during price evaluation of offers. The actual amount paid by the
government under that CLIN will be based on the amount of the Rutherford invoice, stamped “paid” and
submitted by the offeror after contract award. In the event of recalculation of the premium by CNA based
on actual payroll amounts, the contracting officer will adjust this CLIN by contract modification to reflect
the actual premium amounts paid. Failure to fully comply with the Defense Base Act requirements may
result in termination for default in accordance with FAR 52.249-10 Default (Fixed-Price Construction).

2.11 SUBMISSION OF DEFENSE BASE ACT CLAIMS

The offeror’s Safety Officer shall, in addition to any other duties required to be performed under
this contract, do the following:

- Make timely Defense Base Act insurance claims on behalf of each employee who is injured or killed
in the course of their employment under this contract; and

- Make monthly written reports to the Contracting Officer, Administrative Contracting Officer, and the
Agency Safety and / or Occupational Health Manger, providing the name(s) of each such injured or
deceased employee, the circumstances surrounding each injury or death, the dates of each injury or
death, the date the insurance claim was made on behalf of each employee(s), and the current status
of each claim.

The Agency Safety and / or Occupational Health Manger POC will be provided at the pre-construction
meeting.

-- END OF SECTION --
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SECTION 01065

AFGHAN CAPACITY DEVELOPMENT

1.0 AFGHAN CAPACITY DEVELOPMENT

The Government requires the Offerors to promote the education and skills development of
Afghan citizens, as required by Factor 5-Afghan Capacity Development in Sections 00110 and
00120. Prospective Offerors must provide a Capacity Development Manager and certify
Offeror’s commitment to employing a minimum set percentage of skilled Afghan workers by
filling out an Afghan Capacity Development form. Upon award, the Capacity Development
Manager must submit an Afghan Capacity Development Plan to the Contracting Officer. The
plan must include the elements described in section 2.0 below. This Plan must be submitted to
the Contracting officer within seven (7) days of Notice to Proceed (NTP).

20 AFGHAN CAPACITY DEVELOPMENT PLAN

The Offeror shall provide an Afghan Capacity Development Plan. This plan must explain how
this project will promote the education and skills development of Afghan citizens. Specifically,
as aminimum, the plan must address the following elements below. The term “ contractor” here
includes subcontractors, if applicable.

2.1 The Afghan Capacity Development Plan must name an Afghan Capacity Devel opment
Manager. Responsibilities for this person must be clearly stated and this person’s position must
be shown on the company organizational chart. The plan must clearly state that the method of
evauating the performance of thisindividual will be based on his or her ability to meet or exceed
the target percentages of Afghan employees listed on the Afghan Capacity Development form
submitted with the Offeror’s proposal as part of Factor 5 of the technical evaluation criteria.

2.2 The Capacity Development Plan must describe how the contractor (and subcontractors) will
promote the education and develop skills of Afghan citizens. Specifically, the plan must
demonstrate how the contractor (and subcontractors) will:

a. recruit, hire, train and maintain a staff of skilled Afghan workers for construction
trades including, but not limited to: equipment operators, masons, reinforcing steel
workers, concrete finishers, laboratory technicians, painters, and carpenters. These
skilled workers must be graduates of construction trade schools, such asthe
Champion Trades Training Center in Jalalabad or the Afghanistan Technical
Vocational Institute in Kabul. To demonstrate intent, the Afghan Capacity
Development Plan must include alist of skilled trades and the percentage of each
skilled trade that will be comprised of trained, skilled Afghan workers. The plan
must also list the trade schools, preferably from the province where the project is
being built, from which skilled Afghans will be hired. Each skilled Afghan working
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on the construction site must have submitted a trade school diplomato the contractor.
During project execution, these diplomas must be provided to the U.S. Government
upon request.

recruit, hire and maintain a staff of Afghan journeymen or highly skilled-technical
workers, including but not limited to electricians and plumbers. These highly skilled-
technical workers must be graduates of technical schools, such as the Afghanistan
Technical and Vocational Institute in Kabul. To demonstrate intent, the Afghan
Capacity Development Plan must include alist of these highly skilled-technical trades
and the percentage of each trade that will be comprised of highly skilled-technically
trained Afghan workers. The plan must also list the technical schools, preferably from
the province where the project is being built, from which these skilled Afghans will
be hired. Each Afghan journeyman or highly skilled-technical employee working on
the construction site must have submitted a technical school diplomato the
contractor. During project execution, these diplomas must be provided to the U.S.
Government upon request.

plan to coordinate and work with the technical and trade schools, preferably in the
province where the project is being built, to use graduates from the schools and
provide opportunities for the students and graduates of the schools to get on-the-job
training and experience.

2.3 The contractor must validate capacity development performance to the U.S. Government
quarterly and also upon request. Validation must include, for each applicable position, total
employee numbers and percentages filled by Afghan citizens. The presentation of data must be
in tabular form and address both categories of employees: skilled trades, and journeymen or
highly skilled-technical. The Afghan Capacity Development Plan must include an example of
how this datawill be reported to the U.S. Government.

2.4 Failure to comply with the Afghan Capacity Development Plan may result in termination for
default in accordance with FAR 52.249-10 Default (Fixed-Price Construction).

-END OF SECTION-
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